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DRAFT
Engineers Opinion of
Probable Construction Cost
GENERAL REQUIREMENTS

AUBURN DAM
CONCRETE CURVED-GRAVITY DAM
800 MW INTEGRAL POWERPLANT

CENTRAL VALLEY PROJECT
CALIFORNIA

Effective Date:
June 2006

QUANTITY UOM LABOR EQUIPMENT MATERIAL OTHER DIRECT MARKUP TOTAL UNIT PRICE %

PROJECT ADMINISTRATION AND MANAGEMENT 120.0 MO 82,260,000 4,860,000 1,332,000 88,452,000 13,267,800 101,719,800 847,665.00 19%

QUALITY ASSURANCE AND CONTROL 120.0 MO 79,002,000 85,620,000 2,210,000 166,832,000 25,024,800 191,856,800 1,598,806.67 36%

TEMPORARY FACILITIES AND CONSTRUCTION 120.0 MO 11,588,100 75,129,000 8,910,750 4,157,100 99,784,950 14,967,743 114,752,693 956,272.44 22%

EXECUTION 120.0 MO 14,994,000 2,814,000 1,830,000 19,638,000 2,945,700 22,583,700 188,197.50 4%

OPERATIONS 12.0 MO 954,000 201,600 54,000 1,209,600 181,440 1,391,040 115,920.00 0%

DECOMMISSION 6.0 MO 1,641,600 4,605,000 39,000 6,342,720 951,408 7,294,128 1,215,688.00 1%

Subtotal 190,439,700 173,229,600 8,949,750 9,583,100 382,259,270 57,338,891 439,598,161

UNLISTED ITEMS .20 % 38,087,940 34,645,920 1,789,950 1,928,044 76,451,854 11,467,778 87,919,632

Total 228,527,640 207,875,520 10,739,700 11,511,144 458,711,124 68,806,669 527,517,793

% of Total 43% 39% 2% 2% 87% 13% 100%

Cost per Month 120.0 MO 1,904,397 1,732,296 89,498 95,926 3,822,593 573,389 4,395,982

Auburn Dam_1 Gen Require_EOPCC4_June,2006.xls



DRAFT
Engineers Opinion of Probable Constrution Cost
GENERAL REQUIREMENTS

AUBURN DAM
CONCRETE CURVED-GRAVITY DAM
800 MW INTEGRAL POWERPLANT

CENTRAL VALLEY PROJECT
CALIFORNIA

Effective Date:
June 2006 

Specification Description Quantity UOM Direct Mark Up Subtotal Accuracy Total Unit Price
15% High, Medium, Low % Amount

01310.0 PROJECT ADMINISTRATION AND MANAGEMENT

0000.0 Project Management 120.0 MO 10,152,000 1,522,800 11,674,800 11,674,800.00 97,290.00

0000.0 Coordination 120.0 MO 3,180,000 477,000 3,657,000 3,657,000.00 30,475.00

0000.0 Meetings 120.0 MO 5,028,000 754,200 5,782,200 5,782,200.00 48,185.00

0000.0 Administration 120.0 MO 18,900,000 2,835,000 21,735,000 21,735,000.00 181,125.00

0000.0 Progress Monitoring 120.0 MO 5,424,000 813,600 6,237,600 6,237,600.00 51,980.00

0000.0 Procurement 120.0 MO 8,040,000 1,206,000 9,246,000 9,246,000.00 77,050.00

0000.0 Survey and Layout 120.0 MO 24,480,000 3,672,000 28,152,000 28,152,000.00 234,600.00

0000.0 Documentation 120.0 MO 7,824,000 1,173,600 8,997,600 8,997,600.00 74,980.00

0000.0 Submittals 120.0 MO 5,424,000 813,600 6,237,600 6,237,600.00 51,980.00

01310.0 PROJECT ADMINISTRATION AND MANAGEMENT 120.0 MO 88,452,000 13,267,800 101,719,800 101,719,800 847,665.00

Contingency

Auburn Dam_1 Gen Require_EOPCC4_June,2006.xls



DRAFT
Engineers Opinion of Probable Constrution Cost
GENERAL REQUIREMENTS

AUBURN DAM
CONCRETE CURVED-GRAVITY DAM
800 MW INTEGRAL POWERPLANT

CENTRAL VALLEY PROJECT
CALIFORNIA

Effective Date:
June 2006 

Specification Description Quantity UOM Direct Mark Up Subtotal Accuracy Total Unit Price
15% High, Medium, Low % Amount

Contingency

01430.0 QUALITY ASSURANCE AND CONTROL

0000.0 Regulatory Requirements 12.0 MO 888,000 133,200 1,021,200 1,021,200.00 85,100.00

0000.0 Testing and Qualifications 120.0 MO 11,220,000 1,683,000 12,903,000 12,903,000.00 107,525.00

0000.0 Field Quality Control 120.0 MO 63,600,000 9,540,000 73,140,000 73,140,000.00 609,500.00

0000.0 Field Samples 10,000.0 EA 2,900,000 435,000 3,335,000 3,335,000.00 333.50

0000.0 Testing and Inspection Service 120.0 MO 65,700,000 9,855,000 75,555,000 75,555,000.00 629,625.00

0000.0 Testing Laboratory 120.0 MO 22,524,000 3,378,600 25,902,600 25,902,600.00 215,855.00

01430.0 QUALITY ASSURANCE AND CONTROL 120.0 MO 166,832,000 25,024,800 191,856,800 191,856,800 1,598,806.67

Auburn Dam_1 Gen Require_EOPCC4_June,2006.xls



DRAFT
Engineers Opinion of Probable Constrution Cost
GENERAL REQUIREMENTS

AUBURN DAM
CONCRETE CURVED-GRAVITY DAM
800 MW INTEGRAL POWERPLANT

CENTRAL VALLEY PROJECT
CALIFORNIA

Effective Date:
June 2006 

Specification Description Quantity UOM Direct Mark Up Subtotal Accuracy Total Unit Price
15% High, Medium, Low % Amount

Contingency

01520.0 TEMPORARY FACILITIES AND CONSTRUCTION

0000.0 Temporary Utilities 120.0 MO 3,096,000 464,400 3,560,400 3,560,400.00 29,670.00

0000.0 Field Offices 120.0 MO 11,820,000 1,773,000 13,593,000 13,593,000.00 113,275.00

0000.0 Maintenance and Repair Facilities 120.0 MO 18,240,000 2,736,000 20,976,000 20,976,000.00 174,800.00

0000.0 Safety and First Aid 120.0 MO 4,224,000 633,600 4,857,600 4,857,600.00 40,480.00

0000.0 Sanitary Facilities 120.0 MO 3,468,000 520,200 3,988,200 3,988,200.00 33,235.00

0000.0 Temporary Bridges 6.0 EA 10,068,000 1,510,200 11,578,200 11,578,200.00 1,929,700.00

0000.0 Earthmoving Equipment 60.0 EA 7,206,000 1,080,900 8,286,900 8,286,900.00 138,115.00

0000.0 Concrete Batch and Convey Equipment 24.0 EA 3,273,600 491,040 3,764,640 3,764,640.00 156,860.00

0000.0 Misc. Equipment 200.0 EA 12,340,000 1,851,000 14,191,000 14,191,000.00 70,955.00

0000.0 Scaffolding and Platforms 150,000.0 SF 13,125,000 1,968,750 15,093,750 15,093,750.00 100.63

0000.0 Access and Haul Roads 25,000.0 LF 3,600,000 540,000 4,140,000 4,140,000.00 165.60

0000.0 Parking and Staging Area(s) 15.0 AC 564,000 84,600 648,600 648,600.00 43,240.00

0000.0 Barricades 150.0 EA 1,605,300 240,795 1,846,095 1,846,095.00 12,307.30

0000.0 Dust Control 120.0 MO 3,768,000 565,200 4,333,200 4,333,200.00 36,110.00

0000.0 Fences 25,000.0 LF 725,000 108,750 833,750 833,750.00 33.35

0000.0 Noise Barriers 5,000.0 LF 2,185,000 327,750 2,512,750 2,512,750.00 502.55

0000.0 Erosion and Sediment Protection 55,000.0 LF 412,500 61,875 474,375 474,375.00 8.63

0000.0 Signs 50.0 EA 64,550 9,683 74,233 74,232.50 1,484.65

01520.0 TEMPORARY FACILITIES AND CONSTRUCTION 120.0 MO 99,784,950 14,967,743 114,752,693 114,752,693 956,272.44

Auburn Dam_1 Gen Require_EOPCC4_June,2006.xls



DRAFT
Engineers Opinion of Probable Constrution Cost
GENERAL REQUIREMENTS

AUBURN DAM
CONCRETE CURVED-GRAVITY DAM
800 MW INTEGRAL POWERPLANT

CENTRAL VALLEY PROJECT
CALIFORNIA

Effective Date:
June 2006 

Specification Description Quantity UOM Direct Mark Up Subtotal Accuracy Total Unit Price
15% High, Medium, Low % Amount

Contingency

01720.0 EXECUTION

0000.0 Construction Layout 120.0 MO 4,776,000 716,400 5,492,400 5,492,400.00 45,770.00

0000.0 Field Engineering 120.0 MO 6,624,000 993,600 7,617,600 7,617,600.00 63,480.00

0000.0 Surveying 120.0 MO 5,220,000 783,000 6,003,000 6,003,000.00 50,025.00
0000.0

Security 120.0 MO 2,700,000 405,000 3,105,000 3,105,000.00 25,875.00

0000.0 Closeout Documentation 12.0 MO 318,000 47,700 365,700 365,700.00 30,475.00

01720.0 EXECUTION 120.0 MO 19,638,000 2,945,700 22,583,700 22,583,700 188,197.50

Auburn Dam_1 Gen Require_EOPCC4_June,2006.xls



DRAFT
Engineers Opinion of Probable Constrution Cost
GENERAL REQUIREMENTS

AUBURN DAM
CONCRETE CURVED-GRAVITY DAM
800 MW INTEGRAL POWERPLANT

CENTRAL VALLEY PROJECT
CALIFORNIA

Effective Date:
June 2006 

Specification Description Quantity UOM Direct Mark Up Subtotal Accuracy Total Unit Price
15% High, Medium, Low % Amount

Contingency

01800.0 OPERATIONS

0000.0 Testing, Adjusting, Balancing 12.0 MO 403,200 60,480 463,680 463,680.00 38,640.00

0000.0 Demonstration and Training 12.0 MO 403,200 60,480 463,680 463,680.00 38,640.00

0000.0 Operation and Maintenance 12.0 MO 403,200 60,480 463,680 463,680.00 38,640.00

01800.0 OPERATIONS 12.0 MO 1,209,600 181,440 1,391,040 1,391,040 115,920.00

Auburn Dam_1 Gen Require_EOPCC4_June,2006.xls



DRAFT
Engineers Opinion of Probable Constrution Cost
GENERAL REQUIREMENTS

AUBURN DAM
CONCRETE CURVED-GRAVITY DAM
800 MW INTEGRAL POWERPLANT

CENTRAL VALLEY PROJECT
CALIFORNIA

Effective Date:
June 2006 

Specification Description Quantity UOM Direct Mark Up Subtotal Accuracy Total Unit Price
15% High, Medium, Low % Amount

Contingency

01910.0 DECOMMISSION 

0000.0 Demo and Remove Temporary Facilities 6.0 MO 2,047,200 307,080 2,354,280 2,354,280.00 392,380.00

0000.0 Demo and Remove Temporary Bridges 6.0 MO 632,400 94,860 727,260 727,260.00 121,210.00

0000.0 Demo and Romove Access and Haul Roads 6.0 MO 671,400 100,710 772,110 772,110.00 128,685.00

0000.0 Demo and Remove Security, Dust Control 6.0 MO 503,400 75,510 578,910 578,910.00 96,485.00

0000.0 Demo and Remove Fences, Erosion and Sediment 6.0 MO 301,200 45,180 346,380 346,380.00 57,730.00

0000.0 Remove Construction Equipment 6.0 MO 2,187,120 328,068 2,515,188 2,515,188.00 419,198.00

01910.0 DECOMMISSION 6.0 MO 6,342,720 951,408 7,294,128 7,294,128 1,215,688.00

Auburn Dam_1 Gen Require_EOPCC4_June,2006.xls



DRAFT
Engineers Opinion of Probable Constrution Cost
GENERAL REQUIREMENTS

AUBURN DAM
CONCRETE CURVED-GRAVITY DAM
800 MW INTEGRAL POWERPLANT

CENTRAL VALLEY PROJECT
CALIFORNIA

Effective Date:
June 2006 

Specification Description Quantity UOM Direct Mark Up Subtotal Accuracy Total Unit Price
15% High, Medium, Low % Amount

Contingency

0000.0 UNLISTED ITEMS

01310.0 PROJECT ADMINISTRATION AND MANAGEMENT .20 % 17,690,400 2,653,560 20,343,960 20,343,960.00 101,719,800.00

01430.0 QUALITY ASSURANCE AND CONTROL .20 % 33,366,400 5,004,960 38,371,360 38,371,360.00 191,856,800.00

01520.0 TEMPORARY FACILITIES AND CONSTRUCTION .20 % 19,956,990 2,993,549 22,950,539 22,950,538.50 114,752,692.50

01720.0 EXECUTION .20 % 3,927,600 589,140 4,516,740 4,516,740.00 22,583,700.00

01800.0 OPERATIONS .20 % 241,920 36,288 278,208 278,208.00 1,391,040.00

01910.0 DECOMMISSION .20 % 1,268,544 190,282 1,458,826 1,458,825.60 7,294,128.00

0000.0 UNLISTED ITEMS .20 % 76,451,854 11,467,778 87,919,632 87,919,632 439,598,160.50

Auburn Dam_1 Gen Require_EOPCC4_June,2006.xls



DRAFT
Engineers Opinion of Probable Construction Cost
GENERAL REQUIREMENTS

AUBURN DAM 
CONCRETE CURVED-GRAVITY DAM
800 MW INTEGRAL POWERPLANT

CENTRAL VALLEY PROJECT
CALIFORNIA

Effective Date:
 June 2006

Specification Description Quantity UOM Labor Equipment Material Other Total Notes

01310.0 PROJECT ADMINISTRATION AND MANAGEMENT

Project Management 120.0 MO 68,500.00 10,500.00 5,600.00 84,600.00

8,220,000 1,260,000 672,000 10,152,000

Coordination 120.0 MO 26,500.00 26,500.00

3,180,000 3,180,000

Meetings 120.0 MO 41,900.00 41,900.00

5,028,000 5,028,000

Administration 120.0 MO 152,000.00 5,500.00 157,500.00

18,240,000 660,000 18,900,000

Progress Monitoring 120.0 MO 45,200.00 45,200.00

5,424,000 5,424,000

01310.0 PROJECT ADMINISTRATION AND MANAGEMENT 120.0 MO 82,260,000 4,860,000 1,332,000 88,452,000

Auburn Dam_1 Gen Require_EOPCC4_June,2006.xls



DRAFT
Engineers Opinion of Probable Construction Cost
GENERAL REQUIREMENTS

AUBURN DAM 
CONCRETE CURVED-GRAVITY DAM
800 MW INTEGRAL POWERPLANT

CENTRAL VALLEY PROJECT
CALIFORNIA

Effective Date:
 June 2006

Specification Description Quantity UOM Labor Equipment Material Other Total Notes

01430.0 QUALITY ASSURANCE AND CONTROL .00

Regulatory Requirements 12.0 MO 59,000.00 15,000.00 74,000.00

708,000 180,000 888,000

Testing and Qualifications 120.0 MO 78,500.00 15,000.00 93,500.00

9,420,000 1,800,000 11,220,000

Field Quality Control 120.0 MO 315,000.00 215,000.00 530,000.00

37,800,000 25,800,000 63,600,000

Field Samples 10,000.0 EA 165.00 125.00 290.00

1,650,000 1,250,000 2,900,000

Testing and Inspection Service 120.0 MO 189,000.00 356,000.00 2,500.00 547,500.00

22,680,000 42,720,000 300,000 65,700,000

Testing Laboratory 120.0 MO 56,200.00 126,000.00 5,500.00 187,700.00

6,744,000 15,120,000 660,000 22,524,000

01430.0 QUALITY ASSURANCE AND CONTROL 120.0 MO 79,002,000 85,620,000 2,210,000 166,832,000

Auburn Dam_1 Gen Require_EOPCC4_June,2006.xls



DRAFT
Engineers Opinion of Probable Construction Cost
GENERAL REQUIREMENTS

AUBURN DAM 
CONCRETE CURVED-GRAVITY DAM
800 MW INTEGRAL POWERPLANT

CENTRAL VALLEY PROJECT
CALIFORNIA

Effective Date:
 June 2006

Specification Description Quantity UOM Labor Equipment Material Other Total Notes

01520.0 TEMPORARY FACILITIES AND CONSTRUCTION

Temporary Utilities 120.0 MO 25,800.00 25,800.00

3,096,000 3,096,000

Field Offices 120.0 MO 98,500.00 98,500.00

11,820,000 11,820,000

Maintenance and Repair Facilities 120.0 MO 152,000.00 152,000.00

18,240,000 18,240,000

Safety and First Aid 120.0 MO 35,200.00 35,200.00

4,224,000 4,224,000

Sanitary Facilities 120.0 MO 28,900.00 28,900.00

3,468,000 3,468,000

Temporary Bridges 6.0 EA 256,000.00 523,000.00 899,000.00 1,678,000.00

1,536,000 3,138,000 5,394,000 10,068,000

Earthmoving Equipment 60.0 EA 25,600.00 89,500.00 5,000.00 120,100.00

1,536,000 5,370,000 300,000 7,206,000

Concrete Batch and Convey Equipment 24.0 EA 29,000.00 98,500.00 8,900.00 136,400.00

696,000 2,364,000 213,600 3,273,600

Misc. Equipment 200.0 EA 15,200.00 45,000.00 1,500.00 61,700.00

3,040,000 9,000,000 300,000 12,340,000

Scaffolding and Platforms 150,000.0 SF 11.50 63.00 12.00 1.00 87.50

Auburn Dam_1 Gen Require_EOPCC4_June,2006.xls



DRAFT
Engineers Opinion of Probable Construction Cost
GENERAL REQUIREMENTS

AUBURN DAM 
CONCRETE CURVED-GRAVITY DAM
800 MW INTEGRAL POWERPLANT

CENTRAL VALLEY PROJECT
CALIFORNIA

Effective Date:
 June 2006

Specification Description Quantity UOM Labor Equipment Material Other Total Notes

1,725,000 9,450,000 1,800,000 150,000 13,125,000

Access and Haul Roads 25,000.0 LF 25.00 105.00 11.00 3.00 144.00

625,000 2,625,000 275,000 75,000 3,600,000

Parking and Staging Area(s) 15.0 AC 10,500.00 25,600.00 1,500.00 37,600.00

157,500 384,000 22,500 564,000

Barricades 150.0 EA 1,520.00 3,560.00 5,622.00 10,702.00

228,000 534,000 843,300 1,605,300

Dust Control 120.0 MO 8,900.00 22,500.00 31,400.00

1,068,000 2,700,000 3,768,000

Fences 25,000.0 LF 4.20 6.80 18.00 29.00

105,000 170,000 450,000 725,000

Noise Barriers 5,000.0 LF 152.00 285.00 437.00

760,000 1,425,000 2,185,000

Erosion and Sediment Protection 55,000.0 LF 1.80 3.90 1.80 7.50

99,000 214,500 99,000 412,500

Signs 50.0 EA 252.00 50.00 989.00 1,291.00

12,600 2,500 49,450 64,550

01520.0 TEMPORARY FACILITIES AND CONSTRUCTION 120.0 MO 11,588,100 75,129,000 8,910,750 4,157,100 99,784,950

Auburn Dam_1 Gen Require_EOPCC4_June,2006.xls



DRAFT
Engineers Opinion of Probable Construction Cost
GENERAL REQUIREMENTS

AUBURN DAM 
CONCRETE CURVED-GRAVITY DAM
800 MW INTEGRAL POWERPLANT

CENTRAL VALLEY PROJECT
CALIFORNIA

Effective Date:
 June 2006

Specification Description Quantity UOM Labor Equipment Material Other Total Notes

01720.0 EXECUTION

Construction Layout 120.0 MO 30,500.00 5,800.00 3,500.00 39,800.00

3,660,000 696,000 420,000 4,776,000

Field Engineering 120.0 MO 45,200.00 6,500.00 3,500.00 55,200.00

5,424,000 780,000 420,000 6,624,000

Surveying 120.0 MO 30,500.00 6,500.00 6,500.00 43,500.00

3,660,000 780,000 780,000 5,220,000

Security 120.0 MO 16,500.00 4,500.00 1,500.00 22,500.00

1,980,000 540,000 180,000 2,700,000

Closeout Documentation 12.0 MO 22,500.00 1,500.00 2,500.00 26,500.00

270,000 18,000 30,000 318,000

01720.0 EXECUTION 120.0 MO 14,994,000 2,814,000 1,830,000 19,638,000

Auburn Dam_1 Gen Require_EOPCC4_June,2006.xls



DRAFT
Engineers Opinion of Probable Construction Cost
GENERAL REQUIREMENTS

AUBURN DAM 
CONCRETE CURVED-GRAVITY DAM
800 MW INTEGRAL POWERPLANT

CENTRAL VALLEY PROJECT
CALIFORNIA

Effective Date:
 June 2006

Specification Description Quantity UOM Labor Equipment Material Other Total Notes

01800.0 OPERATIONS

Testing, Adjusting, Balancing 12.0 MO 26,500.00 5,600.00 1,500.00 33,600.00

318,000 67,200 18,000 403,200

Demonstration and Training 12.0 MO 26,500.00 5,600.00 1,500.00 33,600.00

318,000 67,200 18,000 403,200

Operation and Maintenance 12.0 MO 26,500.00 5,600.00 1,500.00 33,600.00

318,000 67,200 18,000 403,200

01800.0 OPERATIONS 12.0 MO 954,000 201,600 54,000 1,209,600

Auburn Dam_1 Gen Require_EOPCC4_June,2006.xls
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Engineers Opinion of Probable Construction Cost
GENERAL REQUIREMENTS

AUBURN DAM 
CONCRETE CURVED-GRAVITY DAM
800 MW INTEGRAL POWERPLANT

CENTRAL VALLEY PROJECT
CALIFORNIA

Effective Date:
 June 2006

Specification Description Quantity UOM Labor Equipment Material Other Total Notes

01910.0 DECOMMISSION 

Demo and Remove Temporary Facilities 6.0 MO 85,200.00 256,000.00 341,200.00

511,200 1,536,000 2,047,200

Demo and Remove Temporary Bridges 6.0 MO 26,500.00 78,900.00 105,400.00

159,000 473,400 632,400

Demo and Romove Access and Haul Roads 6.0 MO 26,500.00 78,900.00 6,500.00 111,900.00

159,000 473,400 39,000 671,400

Demo and Remove Security, Dust Control 6.0 MO 15,200.00 65,200.00 3,500.00 83,900.00

91,200 391,200 21,000 503,400

Demo and Remove Fences, Erosion and Sediment 6.0 MO 15,200.00 32,500.00 2,500.00 50,200.00

91,200 195,000 15,000 301,200

Remove Construction Equipment 6.0 MO 105,000.00 256,000.00 3,520.00 364,520.00

630,000 1,536,000 21,120 2,187,120

01910.0 DECOMMISSION 6.0 MO 1,641,600 4,605,000 39,000 57,120 6,342,720

Auburn Dam_1 Gen Require_EOPCC4_June,2006.xls



DRAFT
Engineers Opinion of Probable Construction Cost
GENERAL REQUIREMENTS

AUBURN DAM 
CONCRETE CURVED-GRAVITY DAM
800 MW INTEGRAL POWERPLANT

CENTRAL VALLEY PROJECT
CALIFORNIA

Effective Date:
 June 2006

Specification Description Quantity UOM Labor Equipment Material Other Total Notes

0000.0 UNLISTED ITEMS .00

01310.0 PROJECT ADMINISTRATION AND MANAGEMENT .20 % 82,260,000.00 4,860,000.00 .00 1,332,000.00 88,452,000.00

16,452,000 972,000 266,400 17,690,400

01430.0 QUALITY ASSURANCE AND CONTROL .20 % 79,002,000.00 85,620,000.00 .00 2,210,000.00 166,832,000.00

15,800,400 17,124,000 442,000 33,366,400

01520.0 TEMPORARY FACILITIES AND CONSTRUCTION .20 % 11,588,100.00 75,129,000.00 8,910,750.00 4,157,100.00 99,784,950.00

2,317,620 15,025,800 1,782,150 831,420 19,956,990

01720.0 EXECUTION .20 % 14,994,000.00 2,814,000.00 .00 1,830,000.00 19,638,000.00

2,998,800 562,800 366,000 3,927,600

01800.0 OPERATIONS .20 % 954,000.00 201,600.00 .00 54,000.00 1,209,600.00

190,800 40,320 10,800 241,920

01910.0 DECOMMISSION .20 % 1,641,600.00 4,605,000.00 39,000.00 57,120.00 6,342,720.00

328,320 921,000 7,800 11,424 1,268,544

0000.0 UNLISTED ITEMS .20 % 38,087,940 34,645,920 1,789,950 1,928,044 76,451,854

Auburn Dam_1 Gen Require_EOPCC4_June,2006.xls



DRAFT
Engineers Opinion of
Probable Construction Cost
SITE PREPARATION

AUBURN DAM
CONCRETE CURVED-GRAVITY DAM
800 MW INTEGRAL POWERPLANT

CENTRAL VALLEY PROJECT
CALIFORNIA

Effective Date:
June 2006

QUANTITY UOM LABOR EQUIPMENT MATERIAL OTHER DIRECT MARKUP TOTAL UNIT PRICE %

DEMOLITION 1.0 LS 1,529,775 3,175,780 4,705,555 705,833 5,411,388 5,411,388.25 6.8%

SITE CLEARING 32,000.0 AC 8,792,000 25,800,000 34,592,000 5,188,800 39,780,800 1,243.15 50.3%

DEWATERING 60.0 MO 5,148,640 10,444,600 1,120,000 1,284,000 17,997,240 2,699,586 20,696,826 344,947.10 26.1%

EXCAVATION SUPPORT AND PROTECTION 600,000.0 CY 3,303,000 8,235,000 11,538,000 1,730,700 13,268,700 22.11 16.8%

Subtotal 18,773,415 47,655,380 1,120,000 1,284,000 68,832,795 10,324,919 79,157,714 100.0%

UNLISTED ITEMS .20 % 3,754,683 9,531,076 224,000 256,800 13,766,559 2,064,983.85 15,831,543

Total 22,528,098 57,186,456 1,344,000 1,540,800 82,599,354 12,389,903 94,989,257

% of Total 24% 60% 1% 2% 87% 13% 100%

Auburn Dam_2 Site Prep_EOPCC4_June,2006.xls Page 1 of 12



DRAFT
Engineers Opinion of
Probable Construction Cost
SITE PREPARATION

AUBURN DAM
CONCRETE CURVED-GRAVITY DAM
800 MW INTEGRAL POWERPLANT

CENTRAL VALLEY PROJECT
CALIFORNIA

Effective Date:
june 2006

Specification Description Quantity UOM Direct Mark Up Subtotal Accuracy Total Unit Price
15% High, Medium, Low % Amount

02220.0 DEMOLITION

0000.0 Pumphouse Mechanical: Remove, Load, Haul to Salvage 1.0 LS 876,000 131,400 1,007,400 1,007,400.00 1,007,400.00

0000.0 Pumphouse Concrete: Remove, Load,  Haul to Recycle 4,500.0 CY 1,566,000 234,900 1,800,900 1,800,900.00 400.20

0000.0 Pumphouse Riprap: Remove, Load, Haul to Recycle 305.0 CY 64,355 9,653 74,008 74,008.25 242.65

0000.0 Pumphouse Backfill: Exc., Load, Haul, Place 24,000.0 CY 439,200 65,880 505,080 505,080.00 21.05

0000.0 Misc. Structures: Remove, Load, Haul to Disposal 1.0 LS 1,760,000 264,000 2,024,000 2,024,000.00 2,024,000.00

02220.0 DEMOLITION 1.0 LS 4,705,555 705,833 5,411,388 5,411,388 5,411,388.25

Contingency
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AUBURN DAM
CONCRETE CURVED-GRAVITY DAM
800 MW INTEGRAL POWERPLANT

CENTRAL VALLEY PROJECT
CALIFORNIA

Effective Date:
june 2006

Specification Description Quantity UOM Direct Mark Up Subtotal Accuracy Total Unit Price
15% High, Medium, Low % Amount

Contingency

02230.0 SITE CLEARING

0000.0 Heavy Timber: Cut, Slash, Load, Haul to Salvage 8,000.0 AC 10,616,000 1,592,400 12,208,400 12,208,400.00 1,526.05

0000.0 Brush: Cut, Load, Haul to Recycle Chipping 24,000.0 AC 23,976,000 3,596,400 27,572,400 27,572,400.00 1,148.85

02230.0 SITE CLEARING 32,000.0 AC 34,592,000 5,188,800 39,780,800 39,780,800 1,243.15
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AUBURN DAM
CONCRETE CURVED-GRAVITY DAM
800 MW INTEGRAL POWERPLANT

CENTRAL VALLEY PROJECT
CALIFORNIA

Effective Date:
june 2006

Specification Description Quantity UOM Direct Mark Up Subtotal Accuracy Total Unit Price
15% High, Medium, Low % Amount

Contingency

02240.0 DEWATERING

0000.0 Divert River Channel:  Excavate, Place, Consolidate 250,000.0 CY 1,800,000 270,000 2,070,000 2,070,000.00 8.28

0000.0 Divert River Channel: Slope Protection Process and Haul 50,000.0 CY 230,000 34,500 264,500 264,500.00 5.29

0000.0 Divert River Channel: Slope Protection Place 50,000.0 CY 385,000 57,750 442,750 442,750.00 8.86

0000.0 Divert River Channel: Remove and Restore 300,000.0 CY 2,160,000 324,000 2,484,000 2,484,000.00 8.28

0000.0 Foundation:  Drill and Case Wells 80.0 EA 177,040 26,556 203,596 203,596.00 2,544.95

0000.0 Foundation:  Install Pumps 80.0 EA 953,600 143,040 1,096,640 1,096,640.00 13,708.00

0000.0 Foundation:  Install Discharge Piping, Fittings, Pumps 8,000.0 LF 953,600 143,040 1,096,640 1,096,640.00 137.08

0000.0 Foundation: Construct Sediment Settle Basin(s) 300,000.0 CY 3,330,000 499,500 3,829,500 3,829,500.00 12.77

0000.0 Foundation: Operate and Maintain 60.0 MO 7,446,000 1,116,900 8,562,900 8,562,900.00 142,715.00

0000.0 Foundation:  Dismantle System 1.0 LS 562,000 84,300 646,300 646,300.00 646,300.00

02240.0 DEWATERING 60.0 MO 17,997,240 2,699,586 20,696,826 20,696,826 344,947.10
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AUBURN DAM
CONCRETE CURVED-GRAVITY DAM
800 MW INTEGRAL POWERPLANT

CENTRAL VALLEY PROJECT
CALIFORNIA

Effective Date:
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Specification Description Quantity UOM Direct Mark Up Subtotal Accuracy Total Unit Price
15% High, Medium, Low % Amount

Contingency

02260.0 EXCAVATION SUPPORT AND PROTECTION

0000.0 Cofferdam US: Excavate,Load from Borrow 300,000.0 CY 1,518,000 227,700 1,745,700 1,745,700.00 5.82

0000.0 Cofferdam US:  Haul, Place, Compact 300,000.0 CY 2,145,000 321,750 2,466,750 2,466,750.00 8.22

0000.0 Cofferdam DS: Excavate,Load from Borrow 300,000.0 CY 1,488,000 223,200 1,711,200 1,711,200.00 5.70

0000.0 Cofferdam DS:  Haul, Place, Compact 300,000.0 CY 2,175,000 326,250 2,501,250 2,501,250.00 8.34

0000.0 Cofferdam US: Excavate,Load 150,000.0 CY 1,242,000 186,300 1,428,300 1,428,300.00 9.52

0000.0 Cofferdam US: Haul to Waste 150,000.0 CY 1,350,000 202,500 1,552,500 1,552,500.00 10.35

0000.0 Cofferdam DS: Slope Protection 75,000.0 CY 817,500 122,625 940,125 940,125.00 12.54

0000.0 Cofferdam US: Slope Protection 75,000.0 CY 802,500 120,375 922,875 922,875.00 12.31

02260.0 EXCAVATION SUPPORT AND PROTECTION 600,000.0 CY 11,538,000 1,730,700 13,268,700 13,268,700 22.11
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AUBURN DAM
CONCRETE CURVED-GRAVITY DAM
800 MW INTEGRAL POWERPLANT

CENTRAL VALLEY PROJECT
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Effective Date:
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Specification Description Quantity UOM Direct Mark Up Subtotal Accuracy Total Unit Price
15% High, Medium, Low % Amount

Contingency

0000.0 UNLISTED ITEMS

02220.0 DEMOLITION .20 % 941,111 141,167 1,082,278 1,082,277.65 5,411,388.25

02230.0 SITE CLEARING .20 % 6,918,400 1,037,760 7,956,160 7,956,160.00 39,780,800.00

02240.0 DEWATERING .20 % 3,599,448 539,917 4,139,365 4,139,365.20 20,696,826.00

02260.0 EXCAVATION SUPPORT AND PROTECTION .20 % 2,307,600 346,140 2,653,740 2,653,740.00 13,268,700.00

0000.0 UNLISTED ITEMS .2 % 13,766,559 2,064,984 15,831,543 15,831,543 79,157,714.25
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CONCRETE CURVED-GRAVITY DAM
800 MW INTEGRAL POWERPLANT

CENTRAL VALLEY PROJECT
CALIFORNIA

Effective Date:
june 2006

Specification Description Quantity UOM Labor Equipment Material Other Total Notes

02220.0 DEMOLITION

Pumphouse Mechanical: Remove, Load, Haul to Salvage 1.0 LS 356,000.00 520,000.00 876,000.00

356,000 520,000 876,000

Pumphouse Concrete: Remove, Load,  Haul to Recycle 4,500.0 CY 98.00 250.00 348.00

441,000 1,125,000 1,566,000

Pumphouse Riprap: Remove, Load, Haul to Recycle 305.0 CY 55.00 156.00 211.00

16,775 47,580 64,355

Pumphouse Backfill: Exc., Load, Haul, Place 24,000.0 CY 6.50 11.80 18.30

156,000 283,200 439,200

Misc. Structures: Remove, Load, Haul to Disposal 1.0 LS 560,000.00 1,200,000.00 1,760,000.00

560,000 1,200,000 1,760,000

02220.0 DEMOLITION 1.0 LS 1,529,775 3,175,780 4,705,555
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CONCRETE CURVED-GRAVITY DAM
800 MW INTEGRAL POWERPLANT

CENTRAL VALLEY PROJECT
CALIFORNIA

Effective Date:
june 2006

Specification Description Quantity UOM Labor Equipment Material Other Total Notes

02230.0 SITE CLEARING .00

Heavy Timber: Cut, Slash, Load, Haul to Salvage 8,000.0 AC 397.00 930.00 1,327.00

3,176,000 7,440,000 10,616,000

Brush: Cut, Load, Haul to Recycle Chipping 24,000.0 AC 234.00 765.00 999.00

5,616,000 18,360,000 23,976,000

02230.0 SITE CLEARING 32,000.0 AC 8,792,000 25,800,000 34,592,000
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800 MW INTEGRAL POWERPLANT

CENTRAL VALLEY PROJECT
CALIFORNIA

Effective Date:
june 2006

Specification Description Quantity UOM Labor Equipment Material Other Total Notes

02240.0 DEWATERING

Divert River Channel:  Excavate, Place, Consolidate 250,000.0 CY 2.10 5.10 7.20

525,000 1,275,000 1,800,000

Divert River Channel: Slope Protection Process and Haul 50,000.0 CY 1.20 3.40 4.60

60,000 170,000 230,000

Divert River Channel: Slope Protection Place 50,000.0 CY 2.90 4.80 7.70

145,000 240,000 385,000

Divert River Channel: Remove and Restore 300,000.0 CY 2.10 5.10 7.20

630,000 1,530,000 2,160,000

Foundation:  Drill and Case Wells 80.0 EA 693.00 1,520.00 2,213.00

55,440 121,600 177,040

Foundation:  Install Pumps 80.0 EA 1,500.00 920.00 9,500.00 11,920.00

120,000 73,600 760,000 953,600

Foundation:  Install Discharge Piping, Fittings, Pumps 8,000.0 LF 18.90 55.30 45.00 119.20

151,200 442,400 360,000 953,600

Foundation: Construct Sediment Settle Basin(s) 300,000.0 CY 3.50 7.60 11.10

1,050,000 2,280,000 3,330,000

Foundation: Operate and Maintain 60.0 MO 36,900.00 65,800.00 21,400.00 124,100.00

2,214,000 3,948,000 1,284,000 7,446,000

Foundation:  Dismantle System 1.0 LS 198,000.00 364,000.00 562,000.00

198,000 364,000 562,000

Auburn Dam_2 Site Prep_EOPCC4_June,2006.xls Page 9 of 12



DRAFT
Engineers Opinion of
Probable Construction Cost
SITE PREPARATION
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CONCRETE CURVED-GRAVITY DAM
800 MW INTEGRAL POWERPLANT

CENTRAL VALLEY PROJECT
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Effective Date:
june 2006

Specification Description Quantity UOM Labor Equipment Material Other Total Notes

02240.0 DEWATERING 60.0 MO 5,148,640 10,444,600 1,120,000 1,284,000 17,997,240
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800 MW INTEGRAL POWERPLANT

CENTRAL VALLEY PROJECT
CALIFORNIA

Effective Date:
june 2006

Specification Description Quantity UOM Labor Equipment Material Other Total Notes

02260.0 EXCAVATION SUPPORT AND PROTECTION

Cofferdam US: Excavate,Load from Borrow 300,000.0 CY 1.56 3.50 5.06

468,000 1,050,000 1,518,000

Cofferdam US:  Haul, Place, Compact 300,000.0 CY 2.05 5.10 7.15

615,000 1,530,000 2,145,000

Cofferdam DS: Excavate,Load from Borrow 300,000.0 CY 1.56 3.40 4.96

468,000 1,020,000 1,488,000

Cofferdam DS:  Haul, Place, Compact 300,000.0 CY 2.05 5.20 7.25

615,000 1,560,000 2,175,000

Cofferdam US: Excavate,Load 150,000.0 CY 1.98 6.30 8.28

297,000 945,000 1,242,000

Cofferdam US: Haul to Waste 150,000.0 CY 2.30 6.70 9.00

345,000 1,005,000 1,350,000

Cofferdam DS: Slope Protection 75,000.0 CY 3.40 7.50 10.90

255,000 562,500 817,500

Cofferdam US: Slope Protection 75,000.0 CY 3.20 7.50 10.70

240,000 562,500 802,500

02260.0 EXCAVATION SUPPORT AND PROTECTION 600,000.0 CY 3,303,000 8,235,000 11,538,000
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AUBURN DAM
CONCRETE CURVED-GRAVITY DAM
800 MW INTEGRAL POWERPLANT

CENTRAL VALLEY PROJECT
CALIFORNIA

Effective Date:
june 2006

Specification Description Quantity UOM Labor Equipment Material Other Total Notes

0000.0 UNLISTED ITEMS

02220.0 DEMOLITION .20 % 1,529,775.00 3,175,780.00 .00 .00 4,705,555.00

305,955 635,156 941,111

02230.0 SITE CLEARING .20 % 8,792,000.00 25,800,000.00 .00 .00 34,592,000.00

1,758,400 5,160,000 6,918,400

02240.0 DEWATERING .20 % 5,148,640.00 10,444,600.00 1,120,000.00 1,284,000.00 17,997,240.00

1,029,728 2,088,920 224,000 256,800 3,599,448

02260.0 EXCAVATION SUPPORT AND PROTECTION .20 % 3,303,000.00 8,235,000.00 .00 .00 11,538,000.00

660,600 1,647,000 2,307,600

0000.0 UNLISTED ITEMS .20 % 3,754,683 9,531,076 224,000 256,800 13,766,559
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AUBURN DAM
CONCRETE CURVED-GRAVITY DAM
800 MW INTEGRAL POWERPLANT

CENTRAL VALLEY PROJECT
CALIFORNIA

Effective Date:
June 2006

QUANTITY UOM LABOR EQUIPMENT MATERIAL OTHER DIRECT MARKUP TOTAL UNIT PRICE %

EARTHWORK 1,230,000.0 CY 4,116,700 9,839,000 13,955,700 2,093,355 16,049,055 13.05 0.8%

CONCRETE REINFORCEMENT 13,475,000.0 LB 3,818,750 1,617,500 8,758,750 14,195,000 2,129,250 16,324,250 1.21 0.8%

CAST-IN-PLACE CONCRETE 219,200.0 CY 31,075,960 16,094,490 19,681,080 66,851,530 10,027,730 76,879,260 350.73 3.7%

GROUT CONSOLIDATION AND CURTAIN 68,000.0 SKS 1,494,840 4,635,480 476,000 6,606,320 990,948 7,597,268 111.72 0.4%

MASS CONCRETE 9,950,000.0 CY 405,481,000 812,911,000 406,340,000 1,624,732,000 243,709,800 1,868,441,800 187.78 89.3%

METALS 2,575,000.0 LB 10,232,000 15,270,500 4,427,500 29,930,000 4,489,500 34,419,500 13.37 1.6%

GATES AND VALVES 14.0 EA 2,237,130 4,751,550 8,286,990 15,275,670 2,291,351 17,567,021 1,254,787.18 0.8%

ELECTRICAL 1.0 LS 10,545,000 5,113,300 31,939,000 47,597,300 7,139,595 54,736,895 54,736,895.00 2.6%

Subtotal 469,001,380 870,232,820 479,909,320 1,819,143,520 272,871,528 2,092,015,048 100.0%

UNLISTED ITEMS .20 % 93,800,276 174,046,564 95,981,864 363,828,704 54,574,306 418,403,010

Total 562,801,656 1,044,279,384 575,891,184 2,182,972,224 327,445,834 2,510,418,058

% of Total 22% 42% 23% 0% 87% 13% 100%

Cost per CY Mass Concrete Dam 9,950,000.0 CY 56.56 104.95 57.88 0.00 219.39 32.91 252.30
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AUBURN DAM
CONCRETE CURVED-GRAVITY DAM
800 MW INTEGRAL POWERPLANT

CENTRAL VALLEY PROJECT
CALIFORNIA

Effective Date:
June 2006

Specification Description Quantity UOM Direct Mark Up Subtotal Accuracy Total Unit Price
15% High, Medium, Low % Amount

02300.0 EARTHWORK

0000.0 Excavate:  Foundation Unclassified 330,000.0 CY 973,500 146,025 1,119,525 1,119,525.00 3.39

0000.0 Excavate:  Foundation Drill and Blast 330,000.0 CY 452,100 67,815 519,915 519,915.00 1.58

0000.0 Excavate:  Foundation Rock 330,000.0 CY 2,029,500 304,425 2,333,925 2,333,925.00 7.07

0000.0 Excavate:  Foundation Load, Haul to Waste 660,000.0 CY 1,287,000 193,050 1,480,050 1,480,050.00 2.24

0000.0 Excavate:  Dn Stm Channel Unclassified 200,000.0 CY 590,000 88,500 678,500 678,500.00 3.39

0000.0 Excavate:  Dn Stm Channel Drill and Blast 200,000.0 CY 274,000 41,100 315,100 315,100.00 1.58

0000.0 Excavate:  Dn Stm Channel Rock 200,000.0 CY 1,230,000 184,500 1,414,500 1,414,500.00 7.07

0000.0 Excavate: Dn Stm Channel Load, Haul to Waste 400,000.0 CY 780,000 117,000 897,000 897,000.00 2.24

0000.0 Excavate:  Plunge Pool Unclassified 90,000.0 CY 265,500 39,825 305,325 305,325.00 3.39

0000.0 Excavate:  Plunge Pool Drill and Blast 80,000.0 CY 109,600 16,440 126,040 126,040.00 1.58

0000.0 Excavate:  Plunge Pool Rock 80,000.0 CY 492,000 73,800 565,800 565,800.00 7.07

0000.0 Excavate:  Plung Pool Load, Haul to Waste 170,000.0 CY 331,500 49,725 381,225 381,225.00 2.24

0000.0 Excavation:  Level and Grade Waste Piles 1,230,000.0 CY 3,321,000 498,150 3,819,150 3,819,150.00 3.11
0000.0

Excavation: Clean and Prepare Foundation 130,000.0 SY 1,820,000 273,000 2,093,000 2,093,000.00 16.10

02300.0 EARTHWORK 1,230,000.0 CY 13,955,700 2,093,355 16,049,055 16,049,055 13.05

Contingency
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AUBURN DAM
CONCRETE CURVED-GRAVITY DAM
800 MW INTEGRAL POWERPLANT

CENTRAL VALLEY PROJECT
CALIFORNIA

Effective Date:
June 2006

Specification Description Quantity UOM Direct Mark Up Subtotal Accuracy Total Unit Price
15% High, Medium, Low % Amount

Contingency

16,049,055

03200.0 CONCRETE REINFORCEMENT

0000.0 Spillway Training Walls: Purchase, Set, Tie 2,000,000.0 LB 2,000,000 300,000 2,300,000 2,300,000.00 1.15

0000.0 Plunge Pool Linger:  Purchase, Set, Tie 500,000.0 LB 500,000 75,000 575,000 575,000.00 1.15

0000.0 Sidewalk and Parapet: Purchase, Set, Tie 1,400,000.0 LB 1,400,000 210,000 1,610,000 1,610,000.00 1.15

0000.0 Elevator Tower:  Puirchase, Set, Tie 1,800,000.0 LB 2,520,000 378,000 2,898,000 2,898,000.00 1.61

0000.0 Retaining Wall:  Purchase, Set, Tie 75,000.0 LB 75,000 11,250 86,250 86,250.00 1.15

0000.0 Tunnel Plug: Purchase, Set, Tie 1,100,000.0 LB 1,100,000 165,000 1,265,000 1,265,000.00 1.15

0000.0 Thrust Blocks and Water Barrier: Purchase, Set, Tie 6,600,000.0 LB 6,600,000 990,000 7,590,000 7,590,000.00 1.15

03200.0 CONCRETE REINFORCEMENT 13,475,000.0 LB 14,195,000 2,129,250 16,324,250 16,324,250 1.21
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AUBURN DAM
CONCRETE CURVED-GRAVITY DAM
800 MW INTEGRAL POWERPLANT

CENTRAL VALLEY PROJECT
CALIFORNIA

Effective Date:
June 2006

Specification Description Quantity UOM Direct Mark Up Subtotal Accuracy Total Unit Price
15% High, Medium, Low % Amount

Contingency

16,324,250

03300.0 CAST-IN-PLACE CONCRETE

0000.0 Concrete Aggregate: Excavate, Screen, Wash, Convey 285,000.0 CY 1,211,250 181,688 1,392,938 1,392,937.50 4.89

0000.0 Cement and Flyash 66,000.0 TN 8,250,000 1,237,500 9,487,500 9,487,500.00 143.75

0000.0 Batch and Convey 219,200.0 CY 10,609,280 1,591,392 12,200,672 12,200,672.00 55.66

0000.0 Leveling:  Pour, 174,000.0 CY 23,664,000 3,549,600 27,213,600 27,213,600.00 156.40

0000.0 Grout Cap: Pour 19,000.0 CY 2,584,000 387,600 2,971,600 2,971,600.00 156.40

0000.0 Spillway Training Walls: Form,Pour, Finish 6,000.0 CY 2,076,000 311,400 2,387,400 2,387,400.00 397.90

0000.0 Plunge Pool Lining: Form, Pour, Finish 2,600.0 CY 741,000 111,150 852,150 852,150.00 327.75

0000.0 Sidewalk and Parapet: Form,Pour, Finish 6,000.0 CY 1,998,000 299,700 2,297,700 2,297,700.00 382.95

0000.0 Elevator Tower:  Form, Pour, Finish 7,000.0 CY 2,842,000 426,300 3,268,300 3,268,300.00 466.90

0000.0 Retaining Wall:  Form, Pour, Finish 300.0 CY 94,800 14,220 109,020 109,020.00 363.40

0000.0 Tunnel Plug: Form, Pour, Finish 4,300.0 CY 1,393,200 208,980 1,602,180 1,602,180.00 372.60

0000.0 Thrust Blocks and Water Barrier: Pour, Finish 39,000.0 CY 11,388,000 1,708,200 13,096,200 13,096,200.00 335.80

03300.0 CAST-IN-PLACE CONCRETE 219,200.0 CY 66,851,530 10,027,730 76,879,260 76,879,260 350.73

Auburn Dam_3 Concrete Curve-Gravity Dam_EOPCC4_June,2006.xls Page 4 of 21



DRAFT
Engineers Opinion of
Probable Construction Cost
CONCRETE CURVED-GRAVITY DAM

AUBURN DAM
CONCRETE CURVED-GRAVITY DAM
800 MW INTEGRAL POWERPLANT

CENTRAL VALLEY PROJECT
CALIFORNIA

Effective Date:
June 2006

Specification Description Quantity UOM Direct Mark Up Subtotal Accuracy Total Unit Price
15% High, Medium, Low % Amount

Contingency

76,879,260

03600.0 GROUT CONSOLIDATION AND CURTAIN

0000.0 Grout Curtain:   Drilling 138,000.0 LF 4,498,800 674,820 5,173,620 5,173,620.00 37.49

0000.0 Grout Curtain:   Water Pressure Test 800.0 EA 30,120 4,518 34,638 34,638.00 43.30

0000.0 Grout Curtain:   Inject Grout 68,000.0 SKS 2,077,400 311,610 2,389,010 2,389,010.00 35.13
0000.0

Grout Consolidation:   Drilling   NOT USED  .0 LF 0.00

0000.0 Grout Consolidation:   Water Pressure Test  NOT USED .0 EA 0.00

0000.0 Grout Consolidation:   Inject Grout   NOT USED .0 SKS 0.00

03600.0 GROUT CONSOLIDATION AND CURTAIN 68,000.0 SKS 6,606,320 990,948 7,597,268 7,597,268 111.72
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AUBURN DAM
CONCRETE CURVED-GRAVITY DAM
800 MW INTEGRAL POWERPLANT

CENTRAL VALLEY PROJECT
CALIFORNIA

Effective Date:
June 2006

Specification Description Quantity UOM Direct Mark Up Subtotal Accuracy Total Unit Price
15% High, Medium, Low % Amount

Contingency

7,597,268

03700.0 MASS CONCRETE

0000.0 Concrete Aggregate: Excavate, Screen, Wash, Convey 12,800,000.0 CY 106,880,000 16,032,000 122,912,000 122,912,000.00 9.60

0000.0 Cement and Flyash 3,000,000.0 TN 375,000,000 56,250,000 431,250,000 431,250,000.00 143.75

0000.0 Batch and Convey 9,800,000.0 CY 441,000,000 66,150,000 507,150,000 507,150,000.00 51.75
0000.0

Dam:  Place and Finish 9,800,000.0 CY 623,280,000 93,492,000 716,772,000 716,772,000.00 73.14

0000.0 Spillway:  Place and Finish 170,000.0 CY 12,648,000 1,897,200 14,545,200 14,545,200.00 85.56

0000.0 Contraction Joints:  Grout 150,000.0 SKS 6,870,000 1,030,500 7,900,500 7,900,500.00 52.67

0000.0 Cooling System:  Mass Concrete 9,800,000.0 CY 51,254,000 7,688,100 58,942,100 58,942,100.00 6.01

0000.0 Drains:  Drill and Install Pipe 120,000.0 LF 7,800,000 1,170,000 8,970,000 8,970,000.00 74.75

03700.0 MASS CONCRETE 9,950,000.0 CY 1,624,732,000 243,709,800 1,868,441,800 1,868,441,800 187.78
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AUBURN DAM
CONCRETE CURVED-GRAVITY DAM
800 MW INTEGRAL POWERPLANT

CENTRAL VALLEY PROJECT
CALIFORNIA

Effective Date:
June 2006

Specification Description Quantity UOM Direct Mark Up Subtotal Accuracy Total Unit Price
15% High, Medium, Low % Amount

Contingency

1,868,441,800

05500.0 METALS

0000.0 Discharge Pipe:  Steel Fabrication 120,000.0 LB 1,014,000 152,100 1,166,100 1,166,100.00 9.72

0000.0 Galley Inteconnect Pipe: Steel  Fabrication 50,000.0 LB 422,500 63,375 485,875 485,875.00 9.72

0000.0 Outlet Pipe: Steel Fabrication 650,000.0 LB 5,492,500 823,875 6,316,375 6,316,375.00 9.72

0000.0 Misc. Pipe: Steel  Fabrication 50,000.0 LB 527,500 79,125 606,625 606,625.00 12.13

0000.0 Metalwork Fabrication 150,000.0 LB 1,920,000 288,000 2,208,000 2,208,000.00 14.72

0000.0 Misc. Metal Fabrication 500,000.0 LB 6,300,000 945,000 7,245,000 7,245,000.00 14.49

0000.0 Elevators: Steel Fabrication 170,000.0 LB 3,332,000 499,800 3,831,800 3,831,800.00 22.54

0000.0 Stoplogs:  Steel Fabrication 750,000.0 LB 9,450,000 1,417,500 10,867,500 10,867,500.00 14.49

0000.0 Trashracks:  Steel Fabrication 135,000.0 LB 1,471,500 220,725 1,692,225 1,692,225.00 12.54

05500.0 METALS 2,575,000.0 LB 29,930,000 4,489,500 34,419,500 34,419,500 13.37
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AUBURN DAM
CONCRETE CURVED-GRAVITY DAM
800 MW INTEGRAL POWERPLANT

CENTRAL VALLEY PROJECT
CALIFORNIA

Effective Date:
June 2006

Specification Description Quantity UOM Direct Mark Up Subtotal Accuracy Total Unit Price
15% High, Medium, Low % Amount

Contingency

34,419,500

11280.0 GATES AND VALVES

0000.0 Gates:  Radial 19' x 24'  w/ SS Liner Plate  8 Each 1,510,000.0 LB 9,437,500 1,415,625 10,853,125 10,853,125.00 7.19

0000.0 Gates: Bulkhead 8.4' x 8.4' w/ seat and guides 219,000.0 LB 1,182,600 177,390 1,359,990 1,359,990.00 6.21

0000.0 Gates:  Ring Follower 72"  2 Each 153,000.0 LB 826,200 123,930 950,130 950,130.00 6.21

0000.0 Gates:  Jet Flow  14" 2,300.0 LB 18,170 2,726 20,896 20,895.50 9.09

0000.0 Valves: Hollow Jet  72"  2 Each 128,000.0 LB 1,011,200 151,680 1,162,880 1,162,880.00 9.09

0000.0 Hydraulic Hoist and Control Systems 250,000.0 LB 2,800,000 420,000 3,220,000 3,220,000.00 12.88

11280.0 GATES AND VALVES 14 EA 15,275,670 2,291,351 17,567,021 17,567,021 1,254,787.18
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AUBURN DAM
CONCRETE CURVED-GRAVITY DAM
800 MW INTEGRAL POWERPLANT

CENTRAL VALLEY PROJECT
CALIFORNIA

Effective Date:
June 2006

Specification Description Quantity UOM Direct Mark Up Subtotal Accuracy Total Unit Price
15% High, Medium, Low % Amount

Contingency

17,567,021

16000.0 ELECTRICAL

0000.0 Electrical:  Grounding 1.0 LS 16,450,000 2,467,500 18,917,500 18,917,500.00 18,917,500.00

0000.0 Electrical:  Wiring, Boxes, Panels 1.0 LS 15,552,000 2,332,800 17,884,800 17,884,800.00 17,884,800.00

0000.0 Electrical: Transformers 1.0 LS 14,260,000 2,139,000 16,399,000 16,399,000.00 16,399,000.00

0000.0 Electrical:  Lighting 1.0 LS 435,000 65,250 500,250 500,250.00 500,250.00

0000.0 Electrical;  Telephone and Intercommunications 1.0 LS 900,300 135,045 1,035,345 1,035,345.00 1,035,345.00

16000.0 ELECTRICAL 1 LS 47,597,300 7,139,595 54,736,895 54,736,895 54,736,895.00
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AUBURN DAM
CONCRETE CURVED-GRAVITY DAM
800 MW INTEGRAL POWERPLANT

CENTRAL VALLEY PROJECT
CALIFORNIA

Effective Date:
June 2006

Specification Description Quantity UOM Direct Mark Up Subtotal Accuracy Total Unit Price
15% High, Medium, Low % Amount

Contingency

54,736,895

0000.0 UNLISTED ITEMS

02300.0 EARTHWORK .20 % 2,791,140 418,671 3,209,811 3,209,811.00 16,049,055.00

03200.0 CONCRETE REINFORCEMENT .20 % 2,839,000 425,850 3,264,850 3,264,850.00 16,324,250.00

03300.0 CAST-IN-PLACE CONCRETE .20 % 13,370,306 2,005,546 15,375,852 15,375,851.90 76,879,259.50

03600.0 GROUT CONSOLIDATION AND CURTAIN .20 % 1,321,264 198,190 1,519,454 1,519,453.60 7,597,268.00

03700.0 MASS CONCRETE .20 % 324,946,400 48,741,960 373,688,360 373,688,360.00 1,868,441,800.00

05500.0 METALS .20 % 5,986,000 897,900 6,883,900 6,883,900.00 34,419,500.00

11280.0 GATES AND VALVES .20 % 3,055,134 458,270 3,513,404 3,513,404.10 17,567,020.50

16000.0 ELECTRICAL .20 % 9,519,460 1,427,919 10,947,379 10,947,379.00 54,736,895.00

0000.0 UNLISTED ITEMS 0.2 % 363,828,704 54,574,306 418,403,010 418,403,010 2,092,015,048.00
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AUBURN DAM
CONCRETE CURVED-GRAVITY DAM
800 MW INTEGRAL POWERPLANT

CENTRAL VALLEY PROJECT
CALIFORNIA

Effective Date:
June 2006

Specification Description Quantity UOM Labor Equipment Material Other Total Notes

02300.0 EARTHWORK

Excavate:  Foundation Unclassified 330,000.0 CY .85 2.10 2.95

280,500 693,000 973,500

Excavate:  Foundation Drill and Blast 330,000.0 CY .52 .85 1.37

171,600 280,500 452,100

Excavate:  Foundation Rock 330,000.0 CY 2.05 4.10 6.15

676,500 1,353,000 2,029,500

Excavate:  Foundation Load, Haul to Waste 660,000.0 CY .55 1.40 1.95

363,000 924,000 1,287,000

Excavate:  Dn Stm Channel Unclassified 200,000.0 CY .85 2.10 2.95

170,000 420,000 590,000

Excavate:  Dn Stm Channel Drill and Blast 200,000.0 CY .52 .85 1.37

104,000 170,000 274,000

Excavate:  Dn Stm Channel Rock 200,000.0 CY 2.05 4.10 6.15

410,000 820,000 1,230,000

Excavate: Dn Stm Channel Load, Haul to Waste 400,000.0 CY .55 1.40 1.95

220,000 560,000 780,000

Excavate:  Plunge Pool Unclassified 90,000.0 CY .85 2.10 2.95

76,500 189,000 265,500

Excavate:  Plunge Pool Drill and Blast 80,000.0 CY .52 .85 1.37

41,600 68,000 109,600

Excavate:  Plunge Pool Rock 80,000.0 CY 2.05 4.10 6.15
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AUBURN DAM
CONCRETE CURVED-GRAVITY DAM
800 MW INTEGRAL POWERPLANT

CENTRAL VALLEY PROJECT
CALIFORNIA

Effective Date:
June 2006

Specification Description Quantity UOM Labor Equipment Material Other Total Notes

164,000 328,000 492,000

Excavate:  Plung Pool Load, Haul to Waste 170,000.0 CY .55 1.40 1.95

93,500 238,000 331,500

Excavation:  Level and Grade Waste Piles 1,230,000.0 CY .65 2.05 2.70

799,500 2,521,500 3,321,000

Excavation: Clean and Prepare Foundation 130,000.0 SY 4.20 9.80 14.00

546,000 1,274,000 1,820,000

02300.0 EARTHWORK 1,230,000.0 CY 4,116,700 9,839,000 13,955,700
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AUBURN DAM
CONCRETE CURVED-GRAVITY DAM
800 MW INTEGRAL POWERPLANT

CENTRAL VALLEY PROJECT
CALIFORNIA

Effective Date:
June 2006

Specification Description Quantity UOM Labor Equipment Material Other Total Notes

03200.0 CONCRETE REINFORCEMENT .00

Spillway Training Walls: Purchase, Set, Tie 2,000,000.0 LB .25 .10 .65 1.00

500,000 200,000 1,300,000 2,000,000

Plunge Pool Linger:  Purchase, Set, Tie 500,000.0 LB .25 .10 .65 1.00

125,000 50,000 325,000 500,000

Sidewalk and Parapet: Purchase, Set, Tie 1,400,000.0 LB .25 .10 .65 1.00

350,000 140,000 910,000 1,400,000

Elevator Tower:  Puirchase, Set, Tie 1,800,000.0 LB .50 .25 .65 1.40

900,000 450,000 1,170,000 2,520,000

Retaining Wall:  Purchase, Set, Tie 75,000.0 LB .25 .10 .65 1.00

18,750 7,500 48,750 75,000

Tunnel Plug: Purchase, Set, Tie 1,100,000.0 LB .25 .10 .65 1.00

275,000 110,000 715,000 1,100,000

Thrust Blocks and Water Barrier: Purchase, Set, Tie 6,600,000.0 LB .25 .10 .65 1.00

1,650,000 660,000 4,290,000 6,600,000

03200.0 CONCRETE REINFORCEMENT 13,475,000.0 LB 3,818,750 1,617,500 8,758,750 14,195,000

Auburn Dam_3 Concrete Curve-Gravity Dam_EOPCC4_June,2006.xls Page 13 of 21



DRAFT
Engineers Opinion of
Probable Construction Cost
CONCRETE CURVED-GRAVITY DAM

AUBURN DAM
CONCRETE CURVED-GRAVITY DAM
800 MW INTEGRAL POWERPLANT

CENTRAL VALLEY PROJECT
CALIFORNIA

Effective Date:
June 2006

Specification Description Quantity UOM Labor Equipment Material Other Total Notes

03300.0 CAST-IN-PLACE CONCRETE

Concrete Aggregate: Excavate, Screen, Wash, Convey 285,000.0 CY 1.40 2.85 4.25

399,000 812,250 1,211,250

Cement and Flyash 66,000.0 TN 125.00 125.00

8,250,000 8,250,000

Batch and Convey 219,200.0 CY 11.30 33.70 3.40 48.40

2,476,960 7,387,040 745,280 10,609,280

Leveling:  Pour, 174,000.0 CY 105.00 29.00 2.00 136.00

18,270,000 5,046,000 348,000 23,664,000

Grout Cap: Pour 19,000.0 CY 105.00 29.00 2.00 136.00

1,995,000 551,000 38,000 2,584,000

Spillway Training Walls: Form,Pour, Finish 6,000.0 CY 125.00 55.00 166.00 346.00

750,000 330,000 996,000 2,076,000

Plunge Pool Lining: Form, Pour, Finish 2,600.0 CY 125.00 55.00 105.00 285.00

325,000 143,000 273,000 741,000

Sidewalk and Parapet: Form,Pour, Finish 6,000.0 CY 125.00 55.00 153.00 333.00

750,000 330,000 918,000 1,998,000

Elevator Tower:  Form, Pour, Finish 7,000.0 CY 150.00 55.00 201.00 406.00

1,050,000 385,000 1,407,000 2,842,000

Retaining Wall:  Form, Pour, Finish 300.0 CY 125.00 35.00 156.00 316.00

37,500 10,500 46,800 94,800
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AUBURN DAM
CONCRETE CURVED-GRAVITY DAM
800 MW INTEGRAL POWERPLANT

CENTRAL VALLEY PROJECT
CALIFORNIA

Effective Date:
June 2006

Specification Description Quantity UOM Labor Equipment Material Other Total Notes

Tunnel Plug: Form, Pour, Finish 4,300.0 CY 125.00 29.00 170.00 324.00

537,500 124,700 731,000 1,393,200

Thrust Blocks and Water Barrier: Pour, Finish 39,000.0 CY 115.00 25.00 152.00 292.00

4,485,000 975,000 5,928,000 11,388,000

03300.0 CAST-IN-PLACE CONCRETE 219,200.0 CY 31,075,960 16,094,490 19,681,080 66,851,530
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AUBURN DAM
CONCRETE CURVED-GRAVITY DAM
800 MW INTEGRAL POWERPLANT

CENTRAL VALLEY PROJECT
CALIFORNIA

Effective Date:
June 2006

Specification Description Quantity UOM Labor Equipment Material Other Total Notes

03600.0 GROUT CONSOLIDATION AND CURTAIN

Grout Curtain:   Drilling 138,000.0 LF 6.50 26.10 32.60

897,000 3,601,800 4,498,800

Grout Curtain:   Water Pressure Test 800.0 EA 12.05 25.60 37.65

9,640 20,480 30,120

Grout Curtain:   Inject Grout 68,000.0 SKS 8.65 14.90 7.00 30.55

588,200 1,013,200 476,000 2,077,400

Grout Consolidation:   Drilling   NOT USED  LF 6.50 26.10 32.60

Grout Consolidation:   Water Pressure Test  NOT USED EA 12.05 25.60 37.65

Grout Consolidation:   Inject Grout   NOT USED SKS 8.65 14.90 7.00 30.55

03600.0 GROUT CONSOLIDATION AND CURTAIN 68,000.0 SKS 1,494,840 4,635,480 476,000 6,606,320
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AUBURN DAM
CONCRETE CURVED-GRAVITY DAM
800 MW INTEGRAL POWERPLANT

CENTRAL VALLEY PROJECT
CALIFORNIA

Effective Date:
June 2006

Specification Description Quantity UOM Labor Equipment Material Other Total Notes

03700.0 MASS CONCRETE

Concrete Aggregate: Excavate, Screen, Wash, Convey 12,800,000.0 CY 2.90 5.45 8.35

37,120,000 69,760,000 106,880,000

Cement and Flyash 3,000,000.0 TN 125.00 125.00

375,000,000 375,000,000

Batch and Convey 9,800,000.0 CY 13.40 29.50 2.10 45.00

131,320,000 289,100,000 20,580,000 441,000,000

Dam:  Place and Finish 9,800,000.0 CY 21.30 42.30 63.60

208,740,000 414,540,000 623,280,000

Spillway:  Place and Finish 170,000.0 CY 25.30 49.10 74.40

4,301,000 8,347,000 12,648,000

Contraction Joints:  Grout 150,000.0 SKS 15.20 23.60 7.00 45.80

2,280,000 3,540,000 1,050,000 6,870,000

Cooling System:  Mass Concrete 9,800,000.0 CY 1.98 2.40 .85 5.23

19,404,000 23,520,000 8,330,000 51,254,000

Drains:  Drill and Install Pipe 120,000.0 LF 19.30 34.20 11.50 65.00

2,316,000 4,104,000 1,380,000 7,800,000

03700.0 MASS CONCRETE 9,950,000.0 CY 405,481,000 812,911,000 406,340,000 1,624,732,000
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AUBURN DAM
CONCRETE CURVED-GRAVITY DAM
800 MW INTEGRAL POWERPLANT

CENTRAL VALLEY PROJECT
CALIFORNIA

Effective Date:
June 2006

Specification Description Quantity UOM Labor Equipment Material Other Total Notes

05500.0 METALS

Discharge Pipe:  Steel Fabrication 120,000.0 LB 2.10 5.40 .95 8.45

252,000 648,000 114,000 1,014,000

Galley Inteconnect Pipe: Steel  Fabrication 50,000.0 LB 2.10 5.40 .95 8.45

105,000 270,000 47,500 422,500

Outlet Pipe: Steel Fabrication 650,000.0 LB 2.10 5.40 .95 8.45

1,365,000 3,510,000 617,500 5,492,500

Misc. Pipe: Steel  Fabrication 50,000.0 LB 4.20 5.40 .95 10.55

210,000 270,000 47,500 527,500

Metalwork Fabrication 150,000.0 LB 4.20 6.10 2.50 12.80

630,000 915,000 375,000 1,920,000

Misc. Metal Fabrication 500,000.0 LB 4.60 6.10 1.90 12.60

2,300,000 3,050,000 950,000 6,300,000

Elevators: Steel Fabrication 170,000.0 LB 6.30 10.20 3.10 19.60

1,071,000 1,734,000 527,000 3,332,000

Stoplogs:  Steel Fabrication 750,000.0 LB 5.30 5.40 1.90 12.60

3,975,000 4,050,000 1,425,000 9,450,000

Trashracks:  Steel Fabrication 135,000.0 LB 2.40 6.10 2.40 10.90

324,000 823,500 324,000 1,471,500

05500.0 METALS 2,575,000.0 LB 10,232,000 15,270,500 4,427,500 29,930,000
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AUBURN DAM
CONCRETE CURVED-GRAVITY DAM
800 MW INTEGRAL POWERPLANT

CENTRAL VALLEY PROJECT
CALIFORNIA

Effective Date:
June 2006

Specification Description Quantity UOM Labor Equipment Material Other Total Notes

11280.0 GATES AND VALVES .00

Gates:  Radial 19' x 24'  w/ SS Liner Plate  8 Each 1,510,000.0 LB .90 1.90 3.45 6.25

1,359,000 2,869,000 5,209,500 9,437,500

Gates: Bulkhead 8.4' x 8.4' w/ seat and guides 219,000.0 LB .90 1.90 2.60 5.40

197,100 416,100 569,400 1,182,600

Gates:  Ring Follower 72"  2 Each 153,000.0 LB .90 1.90 2.60 5.40

137,700 290,700 397,800 826,200

Gates:  Jet Flow  14" 2,300.0 LB 1.10 2.50 4.30 7.90

2,530 5,750 9,890 18,170

Valves: Hollow Jet  72"  2 Each 128,000.0 LB 1.10 2.50 4.30 7.90

140,800 320,000 550,400 1,011,200

Hydraulic Hoist and Control Systems 250,000.0 LB 1.60 3.40 6.20 11.20

400,000 850,000 1,550,000 2,800,000

11280.0 GATES AND VALVES 14.0 EA 2,237,130 4,751,550 8,286,990 15,275,670
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AUBURN DAM
CONCRETE CURVED-GRAVITY DAM
800 MW INTEGRAL POWERPLANT

CENTRAL VALLEY PROJECT
CALIFORNIA

Effective Date:
June 2006

Specification Description Quantity UOM Labor Equipment Material Other Total Notes

16000.0 ELECTRICAL

Electrical:  Grounding 1.0 LS 2,400,000.00 1,750,000.00 12,300,000.00 16,450,000.00

2,400,000 1,750,000 12,300,000 16,450,000

Electrical:  Wiring, Boxes, Panels 1.0 LS 3,600,000.00 1,752,000.00 10,200,000.00 15,552,000.00

3,600,000 1,752,000 10,200,000 15,552,000

Electrical: Transformers 1.0 LS 4,200,000.00 1,560,000.00 8,500,000.00 14,260,000.00

4,200,000 1,560,000 8,500,000 14,260,000

Electrical:  Lighting 1.0 LS 160,000.00 25,000.00 250,000.00 435,000.00

160,000 25,000 250,000 435,000

Electrical;  Telephone and Intercommunications 1.0 LS 185,000.00 26,300.00 689,000.00 900,300.00

185,000 26,300 689,000 900,300

16000.0 ELECTRICAL 1.0 LS 10,545,000 5,113,300 31,939,000 47,597,300
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AUBURN DAM
CONCRETE CURVED-GRAVITY DAM
800 MW INTEGRAL POWERPLANT

CENTRAL VALLEY PROJECT
CALIFORNIA

Effective Date:
June 2006

Specification Description Quantity UOM Labor Equipment Material Other Total Notes

0000.0 UNLISTED ITEMS

02300.0 EARTHWORK .20 % 4,116,700.00 9,839,000.00 .00 .00 13,955,700.00

823,340 1,967,800 2,791,140

03200.0 CONCRETE REINFORCEMENT .20 % 3,818,750.00 1,617,500.00 8,758,750.00 .00 14,195,000.00

763,750 323,500 1,751,750 2,839,000

03300.0 CAST-IN-PLACE CONCRETE .20 % 31,075,960.00 16,094,490.00 19,681,080.00 .00 66,851,530.00

6,215,192 3,218,898 3,936,216 13,370,306

03600.0 GROUT CONSOLIDATION AND CURTAIN .20 % 1,494,840.00 4,635,480.00 476,000.00 .00 6,606,320.00

298,968 927,096 95,200 1,321,264

03700.0 MASS CONCRETE .20 % 405,481,000.00 812,911,000.00 406,340,000.00 .00 1,624,732,000.00

81,096,200 162,582,200 81,268,000 324,946,400

05500.0 METALS .20 % 10,232,000.00 15,270,500.00 4,427,500.00 .00 29,930,000.00

2,046,400 3,054,100 885,500 5,986,000

11280.0 GATES AND VALVES .20 % 2,237,130.00 4,751,550.00 8,286,990.00 .00 15,275,670.00

447,426 950,310 1,657,398 3,055,134

16000.0 ELECTRICAL .20 % 10,545,000.00 5,113,300.00 31,939,000.00 .00 47,597,300.00

2,109,000 1,022,660 6,387,800 9,519,460

0000.0 UNLISTED ITEMS .20 % 93,800,276 174,046,564 95,981,864 363,828,704
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DRAFT
Engineers Opinion of Probable Construction Cost
HYDRO ELECTRIC POWER PLANT

AUBURN DAM 
CONCRETE CURVED-GRAVITY DAM
800 MW INTEGRAL POWERPLANT

CENTRAL VALLEY PROJECT
CALIFORNIA

Effective Date:
 June 2006

QUANTITY UOM LABOR EQUIPMENT MATERIAL OTHER DIRECT MARKUP TOTAL UNIT PRICE %

EARTHWORK 1.0 LS 983,380 2,522,420 259,500 3,765,300 564,795 4,330,095 4,330,095.00 1%

CONCRETE REINFORCEMENT 12,100,000.0 LB 3,025,000 1,210,000 7,865,000 12,100,000 1,815,000 13,915,000 1.15 2%

CAST-IN-PLACE CONCRETE 78,000.0 CY 15,104,200 7,209,300 28,165,200 50,478,700 7,571,805 58,050,505 744.24 10%

STEEL FABRICATIONS 14,969,000.0 LB 25,447,300 11,226,750 41,927,400 78,601,450 11,790,218 90,391,668 6.04 16%

HYDRAULIC GATES AND VALVES 13.0 EA 4,254,500 1,091,600 11,484,200 16,830,300 2,524,545 19,354,845 1,488,834.23 3%

SPECIAL CONSTRUCTION 2,800.0 SF 322,000 135,240 686,000 1,143,240 171,486 1,314,726 469.55 0%

CONVEYING SYSTEMS 3.0 EA 3,935,000 1,378,700 10,207,000 15,520,700 2,328,105 17,848,805 5,949,601.67 3%

MECHANICAL 1.0 LS 2,902,500 1,460,750 6,493,500 10,856,750 1,628,513 12,485,263 12,485,262.50 2%

ELECTRICAL 1.0 LS 56,143,400 36,811,400 220,320,000 313,274,800 46,991,220 360,266,020 360,266,020.00 62%

Subtotal 112,117,280 63,046,160 327,407,800 502,571,240 75,385,686 577,956,926 100%

UNLISTED ITEMS .20 % 22,423,456 12,609,232 65,481,560 100,514,248 15,077,137 115,591,385

Total 134,540,736 75,655,392 392,889,360 603,085,488 90,462,823 693,548,311

% of Total 19% 11% 57% 0% 87% 13% 100%

Cost per MW 800.0 MW 168,176 94,569 491,112 753,857 113,079 866,935
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DRAFT
Engineers Opinion of Probable Construction Cost
HYDRO ELECTRIC POWER PLANT

AUBURN DAM 
CONCRETE CURVED-GRAVITY DAM
800 MW INTEGRAL POWERPLANT

CENTRAL VALLEY PROJECT
CALIFORNIA

Effective Date:
 June 2006

Specification Description Quantity UOM Direct Mark Up Subtotal Accuracy Total Unit Price
15% High, Medium, Low % Amount

02300.0 EARTHWORK

0000.0 Excavate:  Service Yard 5,000.0 CY 43,500 6,525 50,025 50,025.00 10.01

0000.0 Excavate:  Power Plant 2,000.0 CY 17,400 2,610 20,010 20,010.00 10.01

0000.0 Backfill:  Service Yard 130,000.0 CY 1,469,000 220,350 1,689,350 1,689,350.00 13.00

0000.0 Drilling:  Service Yard 5,000.0 LF 519,000 77,850 596,850 596,850.00 119.37

0000.0 Drilling:  Power Plant 2,200.0 LF 228,360 34,254 262,614 262,614.00 119.37

0000.0 Drains:  Power Plant 112,000.0 LB 1,086,400 162,960 1,249,360 1,249,360.00 11.16

0000.0 Crushed Rock:  Service Yard 3,600.0 CY 186,840 28,026 214,866 214,866.00 59.69

0000.0 Hot Bit. Pavement:  Service Yard 1,500.0 TN 214,800 32,220 247,020 247,020.00 164.68

02300.0 EARTHWORK 1.0 LS 3,765,300 564,795 4,330,095 4,330,095 4,330,095.00

Contingency
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DRAFT
Engineers Opinion of Probable Construction Cost
HYDRO ELECTRIC POWER PLANT

AUBURN DAM 
CONCRETE CURVED-GRAVITY DAM
800 MW INTEGRAL POWERPLANT

CENTRAL VALLEY PROJECT
CALIFORNIA

Effective Date:
 June 2006

Specification Description Quantity UOM Direct Mark Up Subtotal Accuracy Total Unit Price
15% High, Medium, Low % Amount

Contingency

03200.0 CONCRETE REINFORCEMENT

0000.0 Service Yard:   Purchase, Set, Tie 1,100,000.0 LB 1,100,000 165,000 1,265,000 1,265,000.00 1.15

0000.0 Power Plant:   Purchase, Set, Tie 1,500,000.0 LB 1,500,000 225,000 1,725,000 1,725,000.00 1.15

0000.0 Water Way:   Purchase, Set, Tie 8,000,000.0 LB 8,000,000 1,200,000 9,200,000 9,200,000.00 1.15

0000.0 Water Wheel, Turbine, Generator:   Purchase, Set, Tie 1,500,000.0 LB 1,500,000 225,000 1,725,000 1,725,000.00 1.15

03200.0 CONCRETE REINFORCEMENT 12,100,000.0 LB 12,100,000 1,815,000 13,915,000 13,915,000 1.15
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DRAFT
Engineers Opinion of Probable Construction Cost
HYDRO ELECTRIC POWER PLANT

AUBURN DAM 
CONCRETE CURVED-GRAVITY DAM
800 MW INTEGRAL POWERPLANT

CENTRAL VALLEY PROJECT
CALIFORNIA

Effective Date:
 June 2006

Specification Description Quantity UOM Direct Mark Up Subtotal Accuracy Total Unit Price
15% High, Medium, Low % Amount

Contingency

03300.0 CAST-IN-PLACE CONCRETE

0000.0 Concrete Aggregate: Excavate, Screen, Wash, Convey 102,000.0 CY 433,500 65,025 498,525 498,525.00 4.89

0000.0 Cement and Flyash 24,000.0 TN 3,000,000 450,000 3,450,000 3,450,000.00 143.75

0000.0 Batch and Convey 78,000.0 CY 3,775,200 566,280 4,341,480 4,341,480.00 55.66

0000.0 Service Yard: Form,Pour, Finish 10,000.0 CY 4,550,000 682,500 5,232,500 5,232,500.00 523.25

0000.0 Power Plant: Form,Pour, Finish 20,000.0 CY 10,400,000 1,560,000 11,960,000 11,960,000.00 598.00

0000.0 Water Way: Form,Pour, Finish 6,000.0 CY 3,540,000 531,000 4,071,000 4,071,000.00 678.50

0000.0 Water Wheel Turbine, Generator : Form,Pour, Finish 42,000.0 CY 24,780,000 3,717,000 28,497,000 28,497,000.00 678.50

03300.0 CAST-IN-PLACE CONCRETE 78,000.0 CY 50,478,700 7,571,805 58,050,505 58,050,505 744.24
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DRAFT
Engineers Opinion of Probable Construction Cost
HYDRO ELECTRIC POWER PLANT

AUBURN DAM 
CONCRETE CURVED-GRAVITY DAM
800 MW INTEGRAL POWERPLANT

CENTRAL VALLEY PROJECT
CALIFORNIA

Effective Date:
 June 2006

Specification Description Quantity UOM Direct Mark Up Subtotal Accuracy Total Unit Price
15% High, Medium, Low % Amount

Contingency

05500.0 STEEL FABRICATIONS

0000.0 Structural Steel:  Power Plant 500,000.0 LB 2,625,000 393,750 3,018,750 3,018,750.00 6.04

0000.0 Structural Steel:  Penstrocks  Water Way 9,000,000.0 LB 47,250,000 7,087,500 54,337,500 54,337,500.00 6.04

0000.0 Structural Steel:  Transition  Water Way 800,000.0 LB 4,200,000 630,000 4,830,000 4,830,000.00 6.04
0000.0

Structural Steel:  Bifurcation  Water Way 1,500,000.0 LB 7,875,000 1,181,250 9,056,250 9,056,250.00 6.04

0000.0 Structural Steel:  Air Vent  Water Way 1,100,000.0 LB 5,775,000 866,250 6,641,250 6,641,250.00 6.04

0000.0 Misc. Metal Work:  Power Plant 100,000.0 LB 455,000 68,250 523,250 523,250.00 5.23

0000.0 Stoplog:  18' x 22'  Water Way 280,000.0 LB 1,190,000 178,500 1,368,500 1,368,500.00 4.89

0000.0 Stoplog:  Seats and Guides  Water Way 333,000.0 LB 1,415,250 212,288 1,627,538 1,627,537.50 4.89

0000.0 Fabricated Metal Work:  Water Way 126,000.0 LB 497,700 74,655 572,355 572,355.00 4.54

0000.0 Trashracks:  Water Way 1,230,000.0 LB 7,318,500 1,097,775 8,416,275 8,416,275.00 6.84

05500.0 STEEL FABRICATIONS 14,969,000.0 LB 78,601,450 11,790,218 90,391,668 90,391,668 6.04
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DRAFT
Engineers Opinion of Probable Construction Cost
HYDRO ELECTRIC POWER PLANT

AUBURN DAM 
CONCRETE CURVED-GRAVITY DAM
800 MW INTEGRAL POWERPLANT

CENTRAL VALLEY PROJECT
CALIFORNIA

Effective Date:
 June 2006

Specification Description Quantity UOM Direct Mark Up Subtotal Accuracy Total Unit Price
15% High, Medium, Low % Amount

Contingency

11280.0 HYDRAULIC GATES AND VALVES

0000.0 Gate:  Roller Mounted 13.5' x 17.0'  Water Way 2,400,000.0 LB 5,352,000 802,800 6,154,800 6,154,800.00 2.56

0000.0 Gate:  Draft Tube Bulkhead  Water Way 550,000.0 LB 8,420,500 1,263,075 9,683,575 9,683,575.00 17.61

0000.0 Gate:  Station Service Draft Tube Bulkhead 2,000.0 LB 15,300 2,295 17,595 17,595.00 8.80
0000.0

Hydraulic Hoist and Control System  Water Way 430,000.0 LB 1,612,500 241,875 1,854,375 1,854,375.00 4.31

0000.0 Lift Frame, Seat and Guide:  Water Way 130,000.0 LB 1,430,000 214,500 1,644,500 1,644,500.00 12.65

11280.0 HYDRAULIC GATES AND VALVES 13.0 EA 16,830,300 2,524,545 19,354,845 19,354,845 1,488,834.23
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DRAFT
Engineers Opinion of Probable Construction Cost
HYDRO ELECTRIC POWER PLANT

AUBURN DAM 
CONCRETE CURVED-GRAVITY DAM
800 MW INTEGRAL POWERPLANT

CENTRAL VALLEY PROJECT
CALIFORNIA

Effective Date:
 June 2006

Specification Description Quantity UOM Direct Mark Up Subtotal Accuracy Total Unit Price
15% High, Medium, Low % Amount

Contingency

13100.0 SPECIAL CONSTRUCTION

0000.0 Control Building:    Power Plant 2,800.0 SF 1,143,240 171,486 1,314,726 1,314,726.00 469.55

13100.0 SPECIAL CONSTRUCTION 2,800.0 SF 1,143,240 171,486 1,314,726 1,314,726 469.55

14600.0 CONVEYING SYSTEMS

0000.0 Elevator:   Power Plant 1.0 EA 408,700 61,305 470,005 470,005.00 470,005.00

0000.0 Overhead Crane:  70 Ton  Water Way 4.0 EA 5,200,000 780,000 5,980,000 5,980,000.00 1,495,000.00

0000.0 Travel Crane:  350 Ton  Equipment 840,000.0 LB 9,912,000 1,486,800 11,398,800 11,398,800.00 13.57

14600.0 CONVEYING SYSTEMS 3 EA 15,520,700 2,328,105 17,848,805 17,848,805 5,949,601.67

15100.0 MECHANICAL

0000.0 Sanitary Waste:  Power Plant 45,000.0 LB 236,250 35,438 271,688 271,687.50 6.04

0000.0 Fire Protection:  Power Plant 160,000.0 LB 1,248,000 187,200 1,435,200 1,435,200.00 8.97

0000.0 Process Piping:  Water Wheel, Turbine, Generator 490,000.0 LB 2,572,500 385,875 2,958,375 2,958,375.00 6.04

0000.0 HVAC:  Power Plant 1.0 LS 6,800,000 1,020,000 7,820,000 7,820,000.00 7,820,000.00

15100.0 MECHANICAL 1 LS 10,856,750 1,628,513 12,485,263 12,485,263 12,485,262.50
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DRAFT
Engineers Opinion of Probable Construction Cost
HYDRO ELECTRIC POWER PLANT

AUBURN DAM 
CONCRETE CURVED-GRAVITY DAM
800 MW INTEGRAL POWERPLANT

CENTRAL VALLEY PROJECT
CALIFORNIA

Effective Date:
 June 2006

Specification Description Quantity UOM Direct Mark Up Subtotal Accuracy Total Unit Price
15% High, Medium, Low % Amount

Contingency

16100.0 ELECTRICAL

0000.0 Grounding 4.0 EA 1,168,800 175,320 1,344,120 1,344,120.00 336,030.00

0000.0 Cables, Wiring, Lighting 1.0 LS 13,700,000 2,055,000 15,755,000 15,755,000.00 15,755,000.00

0000.0 Conductors Phase Bus 1,000.0 LF 20,900,000 3,135,000 24,035,000 24,035,000.00 24,035.00

0000.0 Generators: w/ Turbine, Govenors 4.0 EA 203,200,000 30,480,000 233,680,000 233,680,000.00 58,420,000.00

0000.0 Generators: Mobile 3.0 EA 2,550,600 382,590 2,933,190 2,933,190.00 977,730.00

0000.0 Transformers 2.0 EA 305,400 45,810 351,210 351,210.00 175,605.00

0000.0 Circuit Breakers 4.0 EA 50,400,000 7,560,000 57,960,000 57,960,000.00 14,490,000.00

0000.0 Instrumentation 1.0 LS 21,050,000 3,157,500 24,207,500 24,207,500.00 24,207,500.00

16100.0 ELECTRICAL 1 LS 313,274,800 46,991,220 360,266,020 360,266,020 360,266,020.00

0000.0 UNLISTED ITEMS

02300.0 EARTHWORK .20 % 753,060 112,959 866,019 866,019.00 4,330,095.00

03200.0 CONCRETE REINFORCEMENT .20 % 2,420,000 363,000 2,783,000 2,783,000.00 13,915,000.00

03300.0 CAST-IN-PLACE CONCRETE .20 % 10,095,740 1,514,361 11,610,101 11,610,101.00 58,050,505.00

05500.0 STEEL FABRICATIONS .20 % 15,720,290 2,358,044 18,078,334 18,078,333.50 90,391,667.50

11280.0 HYDRAULIC GATES AND VALVES .20 % 3,366,060 504,909 3,870,969 3,870,969.00 19,354,845.00

13100.0 SPECIAL CONSTRUCTION .20 % 228,648 34,297 262,945 262,945.20 1,314,726.00

14600.0 CONVEYING SYSTEMS .20 % 3,104,140 465,621 3,569,761 3,569,761.00 17,848,805.00

15100.0 MECHANICAL .20 % 2,171,350 325,703 2,497,053 2,497,052.50 12,485,262.50

16100.0 ELECTRICAL .20 % 62,654,960 9,398,244 72,053,204 72,053,204.00 360,266,020.00

0000.0 UNLISTED ITEMS .20 % 100,514,248 15,077,137 115,591,385 115,591,385 577,956,926.00
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DRAFT
Engineers Opinion of Probable Construction Cost
HYDRO ELECTRIC POWER PLANT

AUBURN DAM 
CONCRETE CURVED-GRAVITY DAM
800 MW INTEGRAL POWERPLANT

CENTRAL VALLEY PROJECT
CALIFORNIA

Effective Date:
 June 2006

Specification Description Quantity UOM Labor Equipment Material Other Total Notes

02300.0 EARTHWORK

Excavate:  Service Yard 5,000.0 CY 2.40 6.30 8.70

12,000 31,500 43,500

Excavate:  Power Plant 2,000.0 CY 2.40 6.30 8.70

4,800 12,600 17,400

Backfill:  Service Yard 130,000.0 CY 3.80 7.50 11.30

494,000 975,000 1,469,000

Drilling:  Service Yard 5,000.0 LF 18.60 85.20 103.80

93,000 426,000 519,000

Drilling:  Power Plant 2,200.0 LF 18.60 85.20 103.80

40,920 187,440 228,360

Drains:  Power Plant 112,000.0 LB 2.60 7.10 9.70

291,200 795,200 1,086,400

Crushed Rock:  Service Yard 3,600.0 CY 5.60 11.30 35.00 51.90

20,160 40,680 126,000 186,840

Hot Bit. Pavement:  Service Yard 1,500.0 TN 18.20 36.00 89.00 143.20

27,300 54,000 133,500 214,800

02300.0 EARTHWORK 1.0 LS 983,380 2,522,420 259,500 3,765,300
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DRAFT
Engineers Opinion of Probable Construction Cost
HYDRO ELECTRIC POWER PLANT

AUBURN DAM 
CONCRETE CURVED-GRAVITY DAM
800 MW INTEGRAL POWERPLANT

CENTRAL VALLEY PROJECT
CALIFORNIA

Effective Date:
 June 2006

Specification Description Quantity UOM Labor Equipment Material Other Total Notes

03200.0 CONCRETE REINFORCEMENT .00

Service Yard:   Purchase, Set, Tie 1,100,000.0 LB .25 .10 .65 1.00

275,000 110,000 715,000 1,100,000

Power Plant:   Purchase, Set, Tie 1,500,000.0 LB .25 .10 .65 1.00

375,000 150,000 975,000 1,500,000

Water Way:   Purchase, Set, Tie 8,000,000.0 LB .25 .10 .65 1.00

2,000,000 800,000 5,200,000 8,000,000

Water Wheel, Turbine, Generator:   Purchase, Set, Tie 1,500,000.0 LB .25 .10 .65 1.00

375,000 150,000 975,000 1,500,000

03200.0 CONCRETE REINFORCEMENT 12,100,000.0 LB 3,025,000 1,210,000 7,865,000 12,100,000
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DRAFT
Engineers Opinion of Probable Construction Cost
HYDRO ELECTRIC POWER PLANT

AUBURN DAM 
CONCRETE CURVED-GRAVITY DAM
800 MW INTEGRAL POWERPLANT

CENTRAL VALLEY PROJECT
CALIFORNIA

Effective Date:
 June 2006

Specification Description Quantity UOM Labor Equipment Material Other Total Notes

03300.0 CAST-IN-PLACE CONCRETE

Concrete Aggregate: Excavate, Screen, Wash, Convey 102,000.0 CY 1.40 2.85 4.25

142,800 290,700 433,500

Cement and Flyash 24,000.0 TN 125.00 125.00

3,000,000 3,000,000

Batch and Convey 78,000.0 CY 11.30 33.70 3.40 48.40

881,400 2,628,600 265,200 3,775,200

Service Yard: Form,Pour, Finish 10,000.0 CY 150.00 55.00 250.00 455.00

1,500,000 550,000 2,500,000 4,550,000

Power Plant: Form,Pour, Finish 20,000.0 CY 185.00 55.00 280.00 520.00

3,700,000 1,100,000 5,600,000 10,400,000

Water Way: Form,Pour, Finish 6,000.0 CY 185.00 55.00 350.00 590.00

1,110,000 330,000 2,100,000 3,540,000

Water Wheel Turbine, Generator : Form,Pour, Finish 42,000.0 CY 185.00 55.00 350.00 590.00

7,770,000 2,310,000 14,700,000 24,780,000

03300.0 CAST-IN-PLACE CONCRETE 78,000.0 CY 15,104,200 7,209,300 28,165,200 50,478,700
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DRAFT
Engineers Opinion of Probable Construction Cost
HYDRO ELECTRIC POWER PLANT

AUBURN DAM 
CONCRETE CURVED-GRAVITY DAM
800 MW INTEGRAL POWERPLANT

CENTRAL VALLEY PROJECT
CALIFORNIA

Effective Date:
 June 2006

Specification Description Quantity UOM Labor Equipment Material Other Total Notes

05500.0 STEEL FABRICATIONS

Structural Steel:  Power Plant 500,000.0 LB 1.70 .75 2.80 5.25

850,000 375,000 1,400,000 2,625,000

Structural Steel:  Penstrocks  Water Way 9,000,000.0 LB 1.70 .75 2.80 5.25

15,300,000 6,750,000 25,200,000 47,250,000

Structural Steel:  Transition  Water Way 800,000.0 LB 1.70 .75 2.80 5.25

1,360,000 600,000 2,240,000 4,200,000

Structural Steel:  Bifurcation  Water Way 1,500,000.0 LB 1.70 .75 2.80 5.25

2,550,000 1,125,000 4,200,000 7,875,000

Structural Steel:  Air Vent  Water Way 1,100,000.0 LB 1.70 .75 2.80 5.25

1,870,000 825,000 3,080,000 5,775,000

Misc. Metal Work:  Power Plant 100,000.0 LB 1.70 .75 2.10 4.55

170,000 75,000 210,000 455,000

Stoplog:  18' x 22'  Water Way 280,000.0 LB 1.70 .75 1.80 4.25

476,000 210,000 504,000 1,190,000

Stoplog:  Seats and Guides  Water Way 333,000.0 LB 1.70 .75 1.80 4.25

566,100 249,750 599,400 1,415,250

Fabricated Metal Work:  Water Way 126,000.0 LB 1.70 .75 1.50 3.95

214,200 94,500 189,000 497,700

Trashracks:  Water Way 1,230,000.0 LB 1.70 .75 3.50 5.95
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HYDRO ELECTRIC POWER PLANT

AUBURN DAM 
CONCRETE CURVED-GRAVITY DAM
800 MW INTEGRAL POWERPLANT

CENTRAL VALLEY PROJECT
CALIFORNIA

Effective Date:
 June 2006

Specification Description Quantity UOM Labor Equipment Material Other Total Notes

2,091,000 922,500 4,305,000 7,318,500

05500.0 STEEL FABRICATIONS 14,969,000.0 LB 25,447,300 11,226,750 41,927,400 78,601,450
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HYDRO ELECTRIC POWER PLANT

AUBURN DAM 
CONCRETE CURVED-GRAVITY DAM
800 MW INTEGRAL POWERPLANT

CENTRAL VALLEY PROJECT
CALIFORNIA

Effective Date:
 June 2006

Specification Description Quantity UOM Labor Equipment Material Other Total Notes

11280.0 HYDRAULIC GATES AND VALVES

Gate:  Roller Mounted 13.5' x 17.0'  Water Way 2,400,000.0 LB .53 .20 1.50 2.23

1,272,000 480,000 3,600,000 5,352,000

Gate:  Draft Tube Bulkhead  Water Way 550,000.0 LB 3.86 .55 10.90 15.31

2,123,000 302,500 5,995,000 8,420,500

Gate:  Station Service Draft Tube Bulkhead 2,000.0 LB 1.50 .55 5.60 7.65

3,000 1,100 11,200 15,300

Hydraulic Hoist and Control System  Water Way 430,000.0 LB 1.10 .55 2.10 3.75

473,000 236,500 903,000 1,612,500

Lift Frame, Seat and Guide:  Water Way 130,000.0 LB 2.95 .55 7.50 11.00

383,500 71,500 975,000 1,430,000

11280.0 HYDRAULIC GATES AND VALVES 13.0 EA 4,254,500 1,091,600 11,484,200 16,830,300
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HYDRO ELECTRIC POWER PLANT

AUBURN DAM 
CONCRETE CURVED-GRAVITY DAM
800 MW INTEGRAL POWERPLANT

CENTRAL VALLEY PROJECT
CALIFORNIA

Effective Date:
 June 2006

Specification Description Quantity UOM Labor Equipment Material Other Total Notes

13100.0 SPECIAL CONSTRUCTION

Control Building:    Power Plant 2,800.0 SF 115.00 48.30 245.00 408.30

322,000 135,240 686,000 1,143,240

13100.0 SPECIAL CONSTRUCTION 2,800.0 SF 322,000 135,240 686,000 1,143,240

14600.0 CONVEYING SYSTEMS .00

Elevator:   Power Plant 1.0 EA 103,000.00 26,700.00 279,000.00 408,700.00

103,000 26,700 279,000 408,700

Overhead Crane:  70 Ton  Water Way 4.0 EA 307,000.00 86,000.00 907,000.00 1,300,000.00

1,228,000 344,000 3,628,000 5,200,000

Travel Crane:  350 Ton  Equipment 840,000.0 LB 3.10 1.20 7.50 11.80

2,604,000 1,008,000 6,300,000 9,912,000

14600.0 CONVEYING SYSTEMS 3.0 EA 3,935,000 1,378,700 10,207,000 15,520,700
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HYDRO ELECTRIC POWER PLANT

AUBURN DAM 
CONCRETE CURVED-GRAVITY DAM
800 MW INTEGRAL POWERPLANT

CENTRAL VALLEY PROJECT
CALIFORNIA

Effective Date:
 June 2006

Specification Description Quantity UOM Labor Equipment Material Other Total Notes

15100.0 MECHANICAL

Sanitary Waste:  Power Plant 45,000.0 LB 1.50 .85 2.90 5.25

67,500 38,250 130,500 236,250

Fire Protection:  Power Plant 160,000.0 LB 2.50 1.60 3.70 7.80

400,000 256,000 592,000 1,248,000

Process Piping:  Water Wheel, Turbine, Generator 490,000.0 LB 1.50 .85 2.90 5.25

735,000 416,500 1,421,000 2,572,500

HVAC:  Power Plant 1.0 LS 1,700,000.00 750,000.00 4,350,000.00 6,800,000.00

1,700,000 750,000 4,350,000 6,800,000

15100.0 MECHANICAL 1.0 LS 2,902,500 1,460,750 6,493,500 10,856,750
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DRAFT
Engineers Opinion of Probable Construction Cost
HYDRO ELECTRIC POWER PLANT

AUBURN DAM 
CONCRETE CURVED-GRAVITY DAM
800 MW INTEGRAL POWERPLANT

CENTRAL VALLEY PROJECT
CALIFORNIA

Effective Date:
 June 2006

Specification Description Quantity UOM Labor Equipment Material Other Total Notes

16100.0 ELECTRICAL

Grounding 4.0 EA 27,000.00 15,200.00 250,000.00 292,200.00

108,000 60,800 1,000,000 1,168,800

Cables, Wiring, Lighting 1.0 LS 6,500,000.00 5,300,000.00 1,900,000.00 13,700,000.00

6,500,000 5,300,000 1,900,000 13,700,000

Conductors Phase Bus 1,000.0 LF 4,200.00 1,500.00 15,200.00 20,900.00

4,200,000 1,500,000 15,200,000 20,900,000

Generators: w/ Turbine, Govenors 4.0 EA 7,700,000.00 5,600,000.00 37,500,000.00 50,800,000.00

30,800,000 22,400,000 150,000,000 203,200,000

Generators: Mobile 3.0 EA 85,000.00 15,200.00 750,000.00 850,200.00

255,000 45,600 2,250,000 2,550,600

Transformers 2.0 EA 15,200.00 2,500.00 135,000.00 152,700.00

30,400 5,000 270,000 305,400

Circuit Breakers 4.0 EA 2,500,000.00 1,500,000.00 8,600,000.00 12,600,000.00

10,000,000 6,000,000 34,400,000 50,400,000

Instrumentation 1.0 LS 4,250,000.00 1,500,000.00 15,300,000.00 21,050,000.00

4,250,000 1,500,000 15,300,000 21,050,000

16100.0 ELECTRICAL 1.0 LS 56,143,400 36,811,400 220,320,000 313,274,800
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DRAFT
Engineers Opinion of Probable Construction Cost
HYDRO ELECTRIC POWER PLANT

AUBURN DAM 
CONCRETE CURVED-GRAVITY DAM
800 MW INTEGRAL POWERPLANT

CENTRAL VALLEY PROJECT
CALIFORNIA

Effective Date:
 June 2006

Specification Description Quantity UOM Labor Equipment Material Other Total Notes

0000.0 UNLISTED ITEMS .00

02300.0 EARTHWORK .20 % 983,380.00 2,522,420.00 259,500.00 .00 3,765,300.00

196,676 504,484 51,900 753,060

03200.0 CONCRETE REINFORCEMENT .20 % 3,025,000.00 1,210,000.00 7,865,000.00 .00 12,100,000.00

605,000 242,000 1,573,000 2,420,000

03300.0 CAST-IN-PLACE CONCRETE .20 % 15,104,200.00 7,209,300.00 28,165,200.00 .00 50,478,700.00

3,020,840 1,441,860 5,633,040 10,095,740

05500.0 STEEL FABRICATIONS .20 % 25,447,300.00 11,226,750.00 41,927,400.00 .00 78,601,450.00

5,089,460 2,245,350 8,385,480 15,720,290

11280.0 HYDRAULIC GATES AND VALVES .20 % 4,254,500.00 1,091,600.00 11,484,200.00 .00 16,830,300.00

850,900 218,320 2,296,840 3,366,060

13100.0 SPECIAL CONSTRUCTION .20 % 322,000.00 135,240.00 686,000.00 .00 1,143,240.00

64,400 27,048 137,200 228,648

14600.0 CONVEYING SYSTEMS .20 % 3,935,000.00 1,378,700.00 10,207,000.00 .00 15,520,700.00

787,000 275,740 2,041,400 3,104,140

15100.0 MECHANICAL .20 % 2,902,500.00 1,460,750.00 6,493,500.00 .00 10,856,750.00

580,500 292,150 1,298,700 2,171,350

16100.0 ELECTRICAL .20 % 56,143,400.00 36,811,400.00 220,320,000.00 .00 313,274,800.00

11,228,680 7,362,280 44,064,000 62,654,960

0000.0 UNLISTED ITEMS .20 % 22,423,456 12,609,232 65,481,560 100,514,248
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DRAFT
Engineers Opinion of
Probable Construction Cost
ELEC.POWER TRANS.LINES, SWITCHYARDS,SUBSTATIONS

AUBURN DAM
CONCRETE CURVED-GRAVITY DAM
800 MW INTEGRAL POWERPLANT

CENTRAL VALLEY PROJECT
CALIFORNIA

Effective Date:
June 2006

QUANTITY UOM LABOR EQUIPMENT MATERIAL OTHER DIRECT MARKUP TOTAL UNIT PRICE %

EARTHWORK 13,500.0 CY 479,500 1,579,850 1,072,000 3,131,350 469,703 3,601,053 266.74 5%

CONCRETE REINFORCEMENT 190,000.0 LB 47,500 19,000 123,500 190,000 28,500 218,500 1.15 0%

CAST-IN-PLACE CONCRETE 730.0 CY 152,169 155,741 231,982 539,892 80,984 620,876 850.51 1%

STEEL FABRICATIONS 300,000.0 LB 1,150,000 565,000 3,207,000 4,922,000 738,300 5,660,300 18.87 7%

SPECIAL CONSTRUCTION 1.0 LS 77,000 145,000 256,000 478,000 71,700 549,700 549,700.00 1%

MECHANICAL 1.0 LS 637,000 231,000 1,610,000 2,478,000 371,700 2,849,700 2,849,700.00 4%

ELECTRICAL 1.0 LS 14,292,400 6,470,000 33,615,000 54,377,400 8,156,610 62,534,010 62,534,010.00 82%

Subtotal 16,835,569 9,165,591 40,115,482 66,116,642 9,917,496 76,034,138 100%

UNLISTED ITEMS .20 % 3,367,114 1,833,118 8,023,096 13,223,328 1,983,499 15,206,828

Total 20,202,683 10,998,709 48,138,578 79,339,970 11,900,996 91,240,966

% of Total 22% 12% 53% 0% 87% 13% 100%
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DRAFT
Engineers Opinion of
Probable Construction Cost
ELEC.POWER TRANS.LINES, SWITCHYARDS,SUBSTATIONS

AUBURN DAM
CONCRETE CURVED-GRAVITY DAM
800 MW INTEGRAL POWERPLANT

CENTRAL VALLEY PROJECT
CALIFORNIA

Effective Date:
June 2006

Specification Description Quantity UOM Direct Mark Up Subtotal Accuracy Total Unit Price
15% High, Medium, Low % Amount

02300.0 EARTHWORK

0000.0 Excavate:  Unclassified 1,000.0 CY 14,300 2,145 16,445 16,445.00 16.45

0000.0 Excavate:  Rock 11,500.0 CY 946,450 141,968 1,088,418 1,088,417.50 94.65

0000.0 Excavate:  Load, Haul to Waste 12,500.0 CY 122,500 18,375 140,875 140,875.00 11.27

0000.0 Backfill:  1,000.0 CY 11,300 1,695 12,995 12,995.00 13.00

0000.0 Rock Anchors 16,000.0 LF 2,036,800 305,520 2,342,320 2,342,320.00 146.40

02300.0 EARTHWORK 13,500.0 CY 3,131,350 469,703 3,601,053 3,601,053 266.74

03200.0 CONCRETE REINFORCEMENT

0000.0 Purchase, Set, Tie 190,000.0 LB 190,000 28,500 218,500 218,500.00 1.15

03200.0 CONCRETE REINFORCEMENT 190,000.0 LB 190,000 28,500 218,500 218,500 1.15

Contingency
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DRAFT
Engineers Opinion of
Probable Construction Cost
ELEC.POWER TRANS.LINES, SWITCHYARDS,SUBSTATIONS

AUBURN DAM
CONCRETE CURVED-GRAVITY DAM
800 MW INTEGRAL POWERPLANT

CENTRAL VALLEY PROJECT
CALIFORNIA

Effective Date:
June 2006

Specification Description Quantity UOM Direct Mark Up Subtotal Accuracy Total Unit Price
15% High, Medium, Low % Amount

Contingency

03300.0 CAST-IN-PLACE CONCRETE

0000.0 Concrete Aggregate: Excavate, Screen, Wash, Convey 1,000.0 CY 4,250 638 4,888 4,887.50 4.89

0000.0 Cement 220.0 TN 27,500 4,125 31,625 31,625.00 143.75

0000.0 Batch and Convey 730.0 CY 35,332 5,300 40,632 40,631.80 55.66

0000.0 Form,Pour, Finish 730.0 CY 332,150 49,823 381,973 381,972.50 523.25

0000.0 Drill and Grout Anchor Bars 1,300.0 LF 140,660 21,099 161,759 161,759.00 124.43

03300.0 CAST-IN-PLACE CONCRETE 730.0 CY 539,892 80,984 620,876 620,876 850.51

05500.0 STEEL FABRICATIONS

0000.0 Structural Steel:  Lattice Tower 200,000.0 LB 1,450,000 217,500 1,667,500 1,667,500.00 8.34

0000.0 Structural Steel:  Tube Tower 100,000.0 LB 725,000 108,750 833,750 833,750.00 8.34

0000.0 Structural Steel:  Bushings and Fittings 1.0 LS 2,747,000 412,050 3,159,050 3,159,050.00 3,159,050.00

05500.0 STEEL FABRICATIONS 300,000.0 LB 4,922,000 738,300 5,660,300 5,660,300 18.87

13100.0 SPECIAL CONSTRUCTION

0000.0 Tanks:  Transformer Oil Storage 1.0 LS 478,000 71,700 549,700 549,700.00 549,700.00

13100.0 SPECIAL CONSTRUCTION 1.0 LS 478,000 71,700 549,700 549,700 549,700.00

15100.0 MECHANICAL

0000.0 Fire Protection: Piping System 1.0 LS 2,478,000 371,700 2,849,700 2,849,700.00 2,849,700.00

15100.0 MECHANICAL 1.0 LS 2,478,000 371,700 2,849,700 2,849,700 2,849,700.00

Auburn Dam_5  Elec Power Trans SY SS_EOPCC4_June,2006.xls Page 3 of 12



DRAFT
Engineers Opinion of
Probable Construction Cost
ELEC.POWER TRANS.LINES, SWITCHYARDS,SUBSTATIONS

AUBURN DAM
CONCRETE CURVED-GRAVITY DAM
800 MW INTEGRAL POWERPLANT

CENTRAL VALLEY PROJECT
CALIFORNIA

Effective Date:
June 2006

Specification Description Quantity UOM Direct Mark Up Subtotal Accuracy Total Unit Price
15% High, Medium, Low % Amount

Contingency

16100.0 ELECTRICAL

0000.0 Grounding 1.0 LS 1,000,000 150,000 1,150,000 1,150,000.00 1,150,000.00

0000.0 Cables, Wiring 1.0 LS 3,000,000 450,000 3,450,000 3,450,000.00 3,450,000.00

0000.0 Conductors Phase Bus  230 KV 1.0 LS 13,700,000 2,055,000 15,755,000 15,755,000.00 15,755,000.00

0000.0 Substations 4.0 EA 1,298,400 194,760 1,493,160 1,493,160.00 373,290.00

0000.0 Transformers 4.0 EA 16,304,000 2,445,600 18,749,600 18,749,600.00 4,687,400.00

0000.0 Switches 1.0 LS 4,125,000 618,750 4,743,750 4,743,750.00 4,743,750.00

0000.0 Surge Protection 1.0 LS 2,100,000 315,000 2,415,000 2,415,000.00 2,415,000.00

0000.0 Circuit Breakers 1.0 LS 12,000,000 1,800,000 13,800,000 13,800,000.00 13,800,000.00

0000.0 Instrumentation 1.0 LS 850,000 127,500 977,500 977,500.00 977,500.00

16100.0 ELECTRICAL 1 LS 54,377,400 8,156,610 62,534,010 62,534,010 62,534,010.00
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DRAFT
Engineers Opinion of
Probable Construction Cost
ELEC.POWER TRANS.LINES, SWITCHYARDS,SUBSTATIONS

AUBURN DAM
CONCRETE CURVED-GRAVITY DAM
800 MW INTEGRAL POWERPLANT

CENTRAL VALLEY PROJECT
CALIFORNIA

Effective Date:
June 2006

Specification Description Quantity UOM Direct Mark Up Subtotal Accuracy Total Unit Price
15% High, Medium, Low % Amount

Contingency

0000.0 UNLISTED ITEMS

02300.0 EARTHWORK .20 % 626,270 93,941 720,211 720,210.50 3,601,052.50

03200.0 CONCRETE REINFORCEMENT .20 % 38,000 5,700 43,700 43,700.00 218,500.00

03300.0 CAST-IN-PLACE CONCRETE .20 % 107,978 16,197 124,175 124,175.16 620,875.80

05500.0 STEEL FABRICATIONS .20 % 984,400 147,660 1,132,060 1,132,060.00 5,660,300.00

13100.0 SPECIAL CONSTRUCTION .20 % 95,600 14,340 109,940 109,940.00 549,700.00

15100.0 MECHANICAL .20 % 495,600 74,340 569,940 569,940.00 2,849,700.00

16100.0 ELECTRICAL .20 % 10,875,480 1,631,322 12,506,802 12,506,802.00 62,534,010.00

0000.0 UNLISTED ITEMS .20 % 13,223,328 1,983,499 15,206,828 15,206,828 76,034,138.30
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DRAFT
Engineers Opinion of
Probable Construction Cost
ELEC.POWER TRANS.LINES, SWITCHYARDS,SUBSTATIONS

AUBURN DAM
CONCRETE CURVED-GRAVITY DAM
800 MW INTEGRAL POWERPLANT

CENTRAL VALLEY PROJECT
CALIFORNIA

Effective Date:
June 2006

Specification Description Quantity UOM Labor Equipment Material Other Total Notes

02300.0 EARTHWORK

Excavate:  Unclassified 1,000.0 CY 4.50 9.80 14.30

4,500 9,800 14,300

Excavate:  Rock 11,500.0 CY 15.90 66.40 82.30

182,850 763,600 946,450

Excavate:  Load, Haul to Waste 12,500.0 CY 3.10 6.70 9.80

38,750 83,750 122,500

Backfill:  1,000.0 CY 3.80 7.50 11.30

3,800 7,500 11,300

Rock Anchors 16,000.0 LF 15.60 44.70 67.00 127.30

249,600 715,200 1,072,000 2,036,800

02300.0 EARTHWORK 13,500.0 CY 479,500 1,579,850 1,072,000 3,131,350
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DRAFT
Engineers Opinion of
Probable Construction Cost
ELEC.POWER TRANS.LINES, SWITCHYARDS,SUBSTATIONS

AUBURN DAM
CONCRETE CURVED-GRAVITY DAM
800 MW INTEGRAL POWERPLANT

CENTRAL VALLEY PROJECT
CALIFORNIA

Effective Date:
June 2006

Specification Description Quantity UOM Labor Equipment Material Other Total Notes

03200.0 CONCRETE REINFORCEMENT .00

Purchase, Set, Tie 190,000.0 LB .25 .10 .65 1.00

47,500 19,000 123,500 190,000

03200.0 CONCRETE REINFORCEMENT 190,000.0 LB 47,500 19,000 123,500 190,000
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DRAFT
Engineers Opinion of
Probable Construction Cost
ELEC.POWER TRANS.LINES, SWITCHYARDS,SUBSTATIONS

AUBURN DAM
CONCRETE CURVED-GRAVITY DAM
800 MW INTEGRAL POWERPLANT

CENTRAL VALLEY PROJECT
CALIFORNIA

Effective Date:
June 2006

Specification Description Quantity UOM Labor Equipment Material Other Total Notes

03300.0 CAST-IN-PLACE CONCRETE

Concrete Aggregate: Excavate, Screen, Wash, Convey 1,000.0 CY 1.40 2.85 4.25

1,400 2,850 4,250

Cement 220.0 TN 125.00 125.00

27,500 27,500

Batch and Convey 730.0 CY 11.30 33.70 3.40 48.40

8,249 24,601 2,482 35,332

Form,Pour, Finish 730.0 CY 150.00 55.00 250.00 455.00

109,500 40,150 182,500 332,150

Drill and Grout Anchor Bars 1,300.0 LF 25.40 67.80 15.00 108.20

33,020 88,140 19,500 140,660

03300.0 CAST-IN-PLACE CONCRETE 730.0 CY 152,169 155,741 231,982 539,892
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DRAFT
Engineers Opinion of
Probable Construction Cost
ELEC.POWER TRANS.LINES, SWITCHYARDS,SUBSTATIONS

AUBURN DAM
CONCRETE CURVED-GRAVITY DAM
800 MW INTEGRAL POWERPLANT

CENTRAL VALLEY PROJECT
CALIFORNIA

Effective Date:
June 2006

Specification Description Quantity UOM Labor Equipment Material Other Total Notes

05500.0 STEEL FABRICATIONS

Structural Steel:  Lattice Tower 200,000.0 LB 1.70 .75 4.80 7.25

340,000 150,000 960,000 1,450,000

Structural Steel:  Tube Tower 100,000.0 LB 1.70 .75 4.80 7.25

170,000 75,000 480,000 725,000

Structural Steel:  Bushings and Fittings 1.0 LS 640,000.00 340,000.00 1,767,000.00 2,747,000.00

640,000 340,000 1,767,000 2,747,000

05500.0 STEEL FABRICATIONS 300,000.0 LB 1,150,000 565,000 3,207,000 4,922,000
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DRAFT
Engineers Opinion of
Probable Construction Cost
ELEC.POWER TRANS.LINES, SWITCHYARDS,SUBSTATIONS

AUBURN DAM
CONCRETE CURVED-GRAVITY DAM
800 MW INTEGRAL POWERPLANT

CENTRAL VALLEY PROJECT
CALIFORNIA

Effective Date:
June 2006

Specification Description Quantity UOM Labor Equipment Material Other Total Notes

13100.0 SPECIAL CONSTRUCTION

Tanks:  Transformer Oil Storage 1.0 LS 77,000.00 145,000.00 256,000.00 478,000.00

77,000 145,000 256,000 478,000

13100.0 SPECIAL CONSTRUCTION 1.0 LS 77,000 145,000 256,000 478,000

15100.0 MECHANICAL

Fire Protection: Piping System 1.0 LS 637,000.00 231,000.00 1,610,000.00 2,478,000.00

637,000 231,000 1,610,000 2,478,000

15100.0 MECHANICAL 1.0 LS 637,000 231,000 1,610,000 2,478,000
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DRAFT
Engineers Opinion of
Probable Construction Cost
ELEC.POWER TRANS.LINES, SWITCHYARDS,SUBSTATIONS

AUBURN DAM
CONCRETE CURVED-GRAVITY DAM
800 MW INTEGRAL POWERPLANT

CENTRAL VALLEY PROJECT
CALIFORNIA

Effective Date:
June 2006

Specification Description Quantity UOM Labor Equipment Material Other Total Notes

16100.0 ELECTRICAL .00

Grounding 1.0 LS 240,000.00 52,000.00 708,000.00 1,000,000.00

240,000 52,000 708,000 1,000,000

Cables, Wiring 1.0 LS 808,000.00 125,000.00 2,067,000.00 3,000,000.00

808,000 125,000 2,067,000 3,000,000

Conductors Phase Bus  230 KV 1.0 LS 3,400,000.00 1,700,000.00 8,600,000.00 13,700,000.00

3,400,000 1,700,000 8,600,000 13,700,000

Substations 4.0 EA 75,600.00 32,000.00 217,000.00 324,600.00

302,400 128,000 868,000 1,298,400

Transformers 4.0 EA 1,200,000.00 756,000.00 2,120,000.00 4,076,000.00

4,800,000 3,024,000 8,480,000 16,304,000

Switches 1.0 LS 1,024,000.00 433,000.00 2,668,000.00 4,125,000.00

1,024,000 433,000 2,668,000 4,125,000

Surge Protection 1.0 LS 525,000.00 231,000.00 1,344,000.00 2,100,000.00

525,000 231,000 1,344,000 2,100,000

Circuit Breakers 1.0 LS 2,980,000.00 725,000.00 8,295,000.00 12,000,000.00

2,980,000 725,000 8,295,000 12,000,000

Instrumentation 1.0 LS 213,000.00 52,000.00 585,000.00 850,000.00

213,000 52,000 585,000 850,000

16100.0 ELECTRICAL 1.0 LS 14,292,400 6,470,000 33,615,000 54,377,400
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DRAFT
Engineers Opinion of
Probable Construction Cost
ELEC.POWER TRANS.LINES, SWITCHYARDS,SUBSTATIONS

AUBURN DAM
CONCRETE CURVED-GRAVITY DAM
800 MW INTEGRAL POWERPLANT

CENTRAL VALLEY PROJECT
CALIFORNIA

Effective Date:
June 2006

Specification Description Quantity UOM Labor Equipment Material Other Total Notes

0000.0 UNLISTED ITEMS .00

02300.0 EARTHWORK .20 % 479,500.00 1,579,850.00 1,072,000.00 .00 3,131,350.00

95,900 315,970 214,400 626,270

03200.0 CONCRETE REINFORCEMENT .20 % 47,500.00 19,000.00 123,500.00 .00 190,000.00

9,500 3,800 24,700 38,000

03300.0 CAST-IN-PLACE CONCRETE .20 % 152,169.00 155,741.00 231,982.00 .00 539,892.00

30,434 31,148 46,396 107,978

05500.0 STEEL FABRICATIONS .20 % 1,150,000.00 565,000.00 3,207,000.00 .00 4,922,000.00

230,000 113,000 641,400 984,400

13100.0 SPECIAL CONSTRUCTION .20 % 77,000.00 145,000.00 256,000.00 .00 478,000.00

15,400 29,000 51,200 95,600

15100.0 MECHANICAL .20 % 637,000.00 231,000.00 1,610,000.00 .00 2,478,000.00

127,400 46,200 322,000 495,600

16100.0 ELECTRICAL .20 % 14,292,400.00 6,470,000.00 33,615,000.00 .00 54,377,400.00

2,858,480 1,294,000 6,723,000 10,875,480

0000.0 UNLISTED ITEMS .20 % 3,367,114 1,833,118 8,023,096 13,223,328
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DRAFT
Engineers Opinion of
Probable Construction Cost
HWY and ROAD RELOCATE
PERM. ACCESS ROADS

AUBURN DAM
CONCRETE CURVED-GRAVITY DAM
800 MW INTEGRAL POWERPLANT

CENTRAL VALLEY PROJECT
CALIFORNIA

Effective Date:
June 2006

QUANTITY UOM LABOR EQUIPMENT MATERIAL OTHER DIRECT MARKUP TOTAL UNIT PRICE %

HIGHWAY 49 RELOCATION 4.0 Mile 33,791,150 59,953,520 35,085,300 128,829,970 19,324,496 148,154,466 37,038,616 32%

PLACER EL DORADO RELOCATION 12.0 Mile 66,583,220 116,211,460 68,883,100 251,677,780 37,751,667 289,429,447 24,119,121 62%

ACCESS ROADS 4.0 Mile 6,266,920 16,162,660 4,908,900 27,338,480 4,100,772 31,439,252 7,859,813 7%

Subtotal 106,641,290 192,327,640 108,877,300 407,846,230 61,176,935 469,023,165 100%

UNLISTED ITEMS .20 % 21,328,258 38,465,528 21,775,460 81,569,246 12,235,387 93,804,633

Total 127,969,548 230,793,168 130,652,760 489,415,476 73,412,321 562,827,797

% of Total 23% 41% 23% 0% 87% 13% 100%

Cost Per Mile (Average) 18.0 Mile 7,109,419 12,821,843 7,258,487 27,189,749 4,078,462 31,268,211
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DRAFT
Engineers Opinion of
Probable Construction Cost
HWY and ROAD RELOCATE
PERM. ACCESS ROADS

AUBURN DAM
CONCRETE CURVED-GRAVITY DAM
800 MW INTEGRAL POWERPLANT

CENTRAL VALLEY PROJECT
CALIFORNIA

Effective Date:
June 2006

Specification Description Quantity UOM Direct Mark Up Subtotal Accuracy Total Unit Price
15% High, Medium, Low % Amount

00001.0 HIGHWAY 49 RELOCATION

02300.0 Earthwork  Road Prism 783,000.0 CY 5,872,500 880,875 6,753,375 6,753,375.00 8.63

02300.0 Earthwork  Pier Foundation and Abutments 6,500.0 CY 66,950 10,043 76,993 76,992.50 11.85

02300.0 Earthwork Trenching 40,000.0 CY 412,000 61,800 473,800 473,800.00 11.85

02370.0 Erosion and Sediment Control 8,000.0 CY 141,600 21,240 162,840 162,840.00 20.36

02475.0 Caissons  42 " 800.0 LF 154,560 23,184 177,744 177,744.00 222.18

02610.0 Pipe Culverts  36" 1,200.0 LF 216,840 32,526 249,366 249,366.00 207.81

02640.0 Precast Concrete Culverts  8' x 10' 1,200.0 LF 948,000 142,200 1,090,200 1,090,200.00 908.50

02710.0 Base Courses 133,000.0 CY 1,250,200 187,530 1,437,730 1,437,730.00 10.81

02740.0 Bituminous Pavement 111,000.0 TN 8,547,000 1,282,050 9,829,050 9,829,050.00 88.55

02770.0 Curb and Gutter 5,000.0 LF 91,500 13,725 105,225 105,225.00 21.05

02890.0 Traffic Signs 160.0 EA 121,120 18,168 139,288 139,288.00 870.55

02900.0 Plantings 50.0 AC 107,700 16,155 123,855 123,855.00 2,477.10

03200.0 Concrete Reinforcement 6,700,000.0 LB 8,040,000 1,206,000 9,246,000 9,246,000.00 1.38

03300.0 Cast-In-Place Concrete  Foundation, Abutments, Piers 28,000.0 CY 29,260,000 4,389,000 33,649,000 33,649,000.00 1,201.75

05120.0 Structural Steel 23,000,000.0 LB 73,600,000 11,040,000 84,640,000 84,640,000.00 3.68

00001.0 HIGHWAY 49 RELOCATION 4.0 Mile 128,829,970 19,324,496 148,154,466 148,154,466 37,038,616.38

Contingency
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DRAFT
Engineers Opinion of
Probable Construction Cost
HWY and ROAD RELOCATE
PERM. ACCESS ROADS

AUBURN DAM
CONCRETE CURVED-GRAVITY DAM
800 MW INTEGRAL POWERPLANT

CENTRAL VALLEY PROJECT
CALIFORNIA

Effective Date:
June 2006

Specification Description Quantity UOM Direct Mark Up Subtotal Accuracy Total Unit Price
15% High, Medium, Low % Amount

Contingency

00002.0 PLACER EL DORADO RELOCATION

02300.0 Earthwork  Road Prism 1,500,000.0 CY 11,250,000 1,687,500 12,937,500 12,937,500.00 8.63

02300.0 Earthwork  Pier Foundation and Abutments 13,000.0 CY 133,900 20,085 153,985 153,985.00 11.85

02300.0 Earthwork Trenching 75,000.0 CY 772,500 115,875 888,375 888,375.00 11.85

02370.0 Erosion and Sediment Control 24,000.0 CY 424,800 63,720 488,520 488,520.00 20.36

02475.0 Caissons  42 " 1,600.0 LF 309,120 46,368 355,488 355,488.00 222.18

02610.0 Pipe Culverts  36" 3,000.0 LF 542,100 81,315 623,415 623,415.00 207.81

02640.0 Precast Concrete Culverts  8' x 10' 3,000.0 LF 2,370,000 355,500 2,725,500 2,725,500.00 908.50

02710.0 Base Courses 211,000.0 CY 1,983,400 297,510 2,280,910 2,280,910.00 10.81

02740.0 Bituminous Pavement 143,000.0 TN 11,011,000 1,651,650 12,662,650 12,662,650.00 88.55

02770.0 Curb and Gutter 15,000.0 LF 274,500 41,175 315,675 315,675.00 21.05

02890.0 Traffic Signs 480.0 EA 363,360 54,504 417,864 417,864.00 870.55

02900.0 Plantings 150.0 AC 323,100 48,465 371,565 371,565.00 2,477.10

03200.0 Concrete Reinforcement 13,500,000.0 LB 16,200,000 2,430,000 18,630,000 18,630,000.00 1.38

03300.0 Cast-In-Place Concrete  Foundation, Abutments, Piers 56,000.0 CY 58,520,000 8,778,000 67,298,000 67,298,000.00 1,201.75

05120.0 Structural Steel 46,000,000.0 LB 147,200,000 22,080,000 169,280,000 169,280,000.00 3.68

00002.0 PLACER EL DORADO RELOCATION 12.0 Mile 251,677,780 37,751,667 289,429,447 289,429,447 24,119,120.58
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DRAFT
Engineers Opinion of
Probable Construction Cost
HWY and ROAD RELOCATE
PERM. ACCESS ROADS

AUBURN DAM
CONCRETE CURVED-GRAVITY DAM
800 MW INTEGRAL POWERPLANT

CENTRAL VALLEY PROJECT
CALIFORNIA

Effective Date:
June 2006

Specification Description Quantity UOM Direct Mark Up Subtotal Accuracy Total Unit Price
15% High, Medium, Low % Amount

Contingency

00003.0 ACCESS ROADS

02300.0 Earthwork  Road Prism 1,200,000.0 CY 9,000,000 1,350,000 10,350,000 10,350,000.00 8.63

02300.0 Earthwork  Pier Foundation and Abutments 6,500.0 CY 66,950 10,043 76,993 76,992.50 11.85

02300.0 Earthwork Trenching 360,000.0 CY 3,708,000 556,200 4,264,200 4,264,200.00 11.85

02370.0 Erosion and Sediment Control 8,000.0 CY 141,600 21,240 162,840 162,840.00 20.36

02610.0 Pipe Culverts  36" 2,300.0 LF 415,610 62,342 477,952 477,951.50 207.81

02640.0 Precast Concrete Culverts  8' x 10' 2,500.0 LF 1,975,000 296,250 2,271,250 2,271,250.00 908.50

02710.0 Base Courses 140,000.0 CY 1,316,000 197,400 1,513,400 1,513,400.00 10.81

02740.0 Bituminous Pavement 135,000.0 TN 10,395,000 1,559,250 11,954,250 11,954,250.00 88.55

02770.0 Curb and Gutter 5,000.0 LF 91,500 13,725 105,225 105,225.00 21.05

02890.0 Traffic Signs 160.0 EA 121,120 18,168 139,288 139,288.00 870.55

02900.0 Plantings 50.0 AC 107,700 16,155 123,855 123,855.00 2,477.10

00003.0 ACCESS ROADS 4.0 Mile 27,338,480 4,100,772 31,439,252 31,439,252 7,859,813.00
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DRAFT
Engineers Opinion of
Probable Construction Cost
HWY and ROAD RELOCATE
PERM. ACCESS ROADS

AUBURN DAM
CONCRETE CURVED-GRAVITY DAM
800 MW INTEGRAL POWERPLANT

CENTRAL VALLEY PROJECT
CALIFORNIA

Effective Date:
June 2006

Specification Description Quantity UOM Direct Mark Up Subtotal Accuracy Total Unit Price
15% High, Medium, Low % Amount

Contingency

00004.0 UNLISTED ITEMS

00001.0 HIGHWAY 49 RELOCATION .20 % 25,765,994 3,864,899 29,630,893 29,630,893.10 148,154,465.50

00002.0 PLACER EL DORADO RELOCATION .20 % 50,335,556 7,550,333 57,885,889 57,885,889.40 289,429,447.00

00003.0 ACCESS ROADS .20 % 5,467,696 820,154 6,287,850 6,287,850.40 31,439,252.00

00004.0 UNLISTED ITEMS .2 % 81,569,246 12,235,387 93,804,633 93,804,633 469,023,164.50
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DRAFT
Engineers Opinion of
Probable Construction Cost
HWY and ROAD RELOCATE
PERM. ACCESS ROADS

AUBURN DAM
CONCRETE CURVED-GRAVITY DAM
800 MW INTEGRAL POWERPLANT

CENTRAL VALLEY PROJECT
CALIFORNIA

Effective Date:
June 2006

Specification Description Quantity UOM Labor Equipment Material Other Total Notes

00001.0 HIGHWAY 49 RELOCATION

02300.0 Earthwork  Road Prism 783,000.0 CY 2.40 5.10 7.50

1,879,200 3,993,300 5,872,500

02300.0 Earthwork  Pier Foundation and Abutments 6,500.0 CY 3.10 7.20 10.30

20,150 46,800 66,950

02300.0 Earthwork Trenching 40,000.0 CY 3.10 7.20 10.30

124,000 288,000 412,000

02370.0 Erosion and Sediment Control 8,000.0 CY 6.50 11.20 17.70

52,000 89,600 141,600

02475.0 Caissons  42 " 800.0 LF 23.10 65.10 105.00 193.20

18,480 52,080 84,000 154,560

02610.0 Pipe Culverts  36" 1,200.0 LF 23.50 85.20 72.00 180.70

28,200 102,240 86,400 216,840

02640.0 Precast Concrete Culverts  8' x 10' 1,200.0 LF 85.00 185.00 520.00 790.00

102,000 222,000 624,000 948,000

02710.0 Base Courses 133,000.0 CY 2.30 5.90 1.20 9.40

305,900 784,700 159,600 1,250,200

02740.0 Bituminous Pavement 111,000.0 TN 11.50 42.50 23.00 77.00

1,276,500 4,717,500 2,553,000 8,547,000

02770.0 Curb and Gutter 5,000.0 LF 3.40 8.20 6.70 18.30

17,000 41,000 33,500 91,500

02890.0 Traffic Signs 160.0 EA 142.00 55.00 560.00 757.00
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DRAFT
Engineers Opinion of
Probable Construction Cost
HWY and ROAD RELOCATE
PERM. ACCESS ROADS

AUBURN DAM
CONCRETE CURVED-GRAVITY DAM
800 MW INTEGRAL POWERPLANT

CENTRAL VALLEY PROJECT
CALIFORNIA

Effective Date:
June 2006

Specification Description Quantity UOM Labor Equipment Material Other Total Notes

22,720 8,800 89,600 121,120

02900.0 Plantings 50.0 AC 360.00 850.00 944.00 2,154.00

18,000 42,500 47,200 107,700

03200.0 Concrete Reinforcement 6,700,000.0 LB .35 .15 .70 1.20

2,345,000 1,005,000 4,690,000 8,040,000

03300.0
Cast-In-Place Concrete  Foundation, Abutments, 
Piers 28,000.0 CY 369.00 420.00 256.00 1,045.00

10,332,000 11,760,000 7,168,000 29,260,000

05120.0 Structural Steel 23,000,000.0 LB .75 1.60 .85 3.20

17,250,000 36,800,000 19,550,000 73,600,000

00001.0 HIGHWAY 49 RELOCATION 4.0 Mile 33,791,150 59,953,520 35,085,300 128,829,970

Auburn Dam_6 Hwy Rd Relocate Perm Acc. Rds_EOPCC4_June,2006.xls Page 7 of 12



DRAFT
Engineers Opinion of
Probable Construction Cost
HWY and ROAD RELOCATE
PERM. ACCESS ROADS

AUBURN DAM
CONCRETE CURVED-GRAVITY DAM
800 MW INTEGRAL POWERPLANT

CENTRAL VALLEY PROJECT
CALIFORNIA

Effective Date:
June 2006

Specification Description Quantity UOM Labor Equipment Material Other Total Notes

00002.0 PLACER EL DORADO RELOCATION .00

02300.0 Earthwork  Road Prism 1,500,000.0 CY 2.40 5.10 7.50

3,600,000 7,650,000 11,250,000

02300.0 Earthwork  Pier Foundation and Abutments 13,000.0 CY 3.10 7.20 10.30

40,300 93,600 133,900

02300.0 Earthwork Trenching 75,000.0 CY 3.10 7.20 10.30

232,500 540,000 772,500

02370.0 Erosion and Sediment Control 24,000.0 CY 6.50 11.20 17.70

156,000 268,800 424,800

02475.0 Caissons  42 " 1,600.0 LF 23.10 65.10 105.00 193.20

36,960 104,160 168,000 309,120

02610.0 Pipe Culverts  36" 3,000.0 LF 23.50 85.20 72.00 180.70

70,500 255,600 216,000 542,100

02640.0 Precast Concrete Culverts  8' x 10' 3,000.0 LF 85.00 185.00 520.00 790.00

255,000 555,000 1,560,000 2,370,000

02710.0 Base Courses 211,000.0 CY 2.30 5.90 1.20 9.40

485,300 1,244,900 253,200 1,983,400

02740.0 Bituminous Pavement 143,000.0 TN 11.50 42.50 23.00 77.00

1,644,500 6,077,500 3,289,000 11,011,000

02770.0 Curb and Gutter 15,000.0 LF 3.40 8.20 6.70 18.30

51,000 123,000 100,500 274,500
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DRAFT
Engineers Opinion of
Probable Construction Cost
HWY and ROAD RELOCATE
PERM. ACCESS ROADS

AUBURN DAM
CONCRETE CURVED-GRAVITY DAM
800 MW INTEGRAL POWERPLANT

CENTRAL VALLEY PROJECT
CALIFORNIA

Effective Date:
June 2006

Specification Description Quantity UOM Labor Equipment Material Other Total Notes

02890.0 Traffic Signs 480.0 EA 142.00 55.00 560.00 757.00

68,160 26,400 268,800 363,360

02900.0 Plantings 150.0 AC 360.00 850.00 944.00 2,154.00

54,000 127,500 141,600 323,100

03200.0 Concrete Reinforcement 13,500,000.0 LB .35 .15 .70 1.20

4,725,000 2,025,000 9,450,000 16,200,000

03300.0 Cast-In-Place Concrete  Foundation, Abutments, Piers 56,000.0 CY 369.00 420.00 256.00 1,045.00

20,664,000 23,520,000 14,336,000 58,520,000

05120.0 Structural Steel 46,000,000.0 LB .75 1.60 .85 3.20

34,500,000 73,600,000 39,100,000 147,200,000

00002.0 PLACER EL DORADO RELOCATION 12.0 Mile 66,583,220 116,211,460 68,883,100 251,677,780
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DRAFT
Engineers Opinion of
Probable Construction Cost
HWY and ROAD RELOCATE
PERM. ACCESS ROADS

AUBURN DAM
CONCRETE CURVED-GRAVITY DAM
800 MW INTEGRAL POWERPLANT

CENTRAL VALLEY PROJECT
CALIFORNIA

Effective Date:
June 2006

Specification Description Quantity UOM Labor Equipment Material Other Total Notes

00003.0 ACCESS ROADS

02300.0 Earthwork  Road Prism 1,200,000.0 CY 2.40 5.10 7.50

2,880,000 6,120,000 9,000,000

02300.0 Earthwork  Pier Foundation and Abutments 6,500.0 CY 3.10 7.20 10.30

20,150 46,800 66,950

02300.0 Earthwork Trenching 360,000.0 CY 3.10 7.20 10.30

1,116,000 2,592,000 3,708,000

02370.0 Erosion and Sediment Control 8,000.0 CY 6.50 11.20 17.70

52,000 89,600 141,600

02610.0 Pipe Culverts  36" 2,300.0 LF 23.50 85.20 72.00 180.70

54,050 195,960 165,600 415,610

02640.0 Precast Concrete Culverts  8' x 10' 2,500.0 LF 85.00 185.00 520.00 790.00

212,500 462,500 1,300,000 1,975,000

02710.0 Base Courses 140,000.0 CY 2.30 5.90 1.20 9.40

322,000 826,000 168,000 1,316,000

02740.0 Bituminous Pavement 135,000.0 TN 11.50 42.50 23.00 77.00

1,552,500 5,737,500 3,105,000 10,395,000

02770.0 Curb and Gutter 5,000.0 LF 3.40 8.20 6.70 18.30

17,000 41,000 33,500 91,500

02890.0 Traffic Signs 160.0 EA 142.00 55.00 560.00 757.00

22,720 8,800 89,600 121,120
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DRAFT
Engineers Opinion of
Probable Construction Cost
HWY and ROAD RELOCATE
PERM. ACCESS ROADS

AUBURN DAM
CONCRETE CURVED-GRAVITY DAM
800 MW INTEGRAL POWERPLANT

CENTRAL VALLEY PROJECT
CALIFORNIA

Effective Date:
June 2006

Specification Description Quantity UOM Labor Equipment Material Other Total Notes

02900.0 Plantings 50.0 AC 360.00 850.00 944.00 2,154.00

18,000 42,500 47,200 107,700

00003.0 ACCESS ROADS 4.0 Mile 6,266,920 16,162,660 4,908,900 27,338,480
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DRAFT
Engineers Opinion of
Probable Construction Cost
HWY and ROAD RELOCATE
PERM. ACCESS ROADS

AUBURN DAM
CONCRETE CURVED-GRAVITY DAM
800 MW INTEGRAL POWERPLANT

CENTRAL VALLEY PROJECT
CALIFORNIA

Effective Date:
June 2006

Specification Description Quantity UOM Labor Equipment Material Other Total Notes

00004.0 UNLISTED ITEMS

00001.0 HIGHWAY 49 RELOCATION .20 % 33,791,150.00 59,953,520.00 35,085,300.00 .00 128,829,970.00

6,758,230 11,990,704 7,017,060 25,765,994

00002.0 PLACER EL DORADO RELOCATION .20 % 66,583,220.00 116,211,460.00 68,883,100.00 251,677,780.00

13,316,644 23,242,292 13,776,620 50,335,556

00003.0 ACCESS ROADS .20 % 6,266,920.00 16,162,660.00 4,908,900.00 27,338,480.00

1,253,384 3,232,532 981,780 5,467,696

00004.0 UNLISTED ITEMS .20 % 21,328,258 38,465,528 21,775,460 81,569,246
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DRAFT
Engineers Opinion of
Probable Construction Cost
PUBLIC ACCESS and
RECREATION FACILITIES

AUBURN DAM
CONCRETE CURVED-GRAVITY DAM
800 MW INTEGRAL POWERPLANT

CENTRAL VALLEY PROJECT
CALIFORNIA

Effective Date:
June 2006

QUANTITY UOM LABOR EQUIPMENT MATERIAL OTHER DIRECT MARKUP TOTAL UNIT PRICE %

SITE CONSTRUCTION 1.0 LS 1,417,470 3,701,720 5,938,000 11,057,190 1,658,579 12,715,769 39.0%

CONCRETE 1.0 LS 3,737,000 1,238,000 8,484,000 13,459,000 2,018,850 15,477,850 47.5%

MASONRY 1.0 LS 552,500 246,500 952,000 1,751,000 262,650 2,013,650 6.2%

ELECTRICAL 1.0 LS 414,200 140,500 1,533,000 2,087,700 313,155 2,400,855 7.4%

Subtotal 6,121,170 5,326,720 16,907,000 28,354,890 4,253,234 32,608,124 100.0%

UNLISTED ITEMS .20 % 1,224,234 1,065,344 3,381,400 5,670,978 850,647 6,521,625

Total 7,345,404 6,392,064 20,288,400 34,025,868 5,103,880 39,129,748

% of Total 19% 16% 52% 0% 87% 13% 100%
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DRAFT
Engineers Opinion of Probable Constrution Cost
PUBLIC ACCESS and
RECREATION FACILITIES

AUBURN DAM
CONCRETE CURVED-GRAVITY DAM
800 MW INTEGRAL POWERPLANT

CENTRAL VALLEY PROJECT
CALIFORNIA

Effective Date:
June 2006 

Specification Description Quantity UOM Direct Mark Up Subtotal Accuracy Total Unit Price
15% High, Medium, Low % Amount

00002.0 SITE CONSTRUCTION

0000.0 Earthwork 134,000.0 CY 845,540 126,831 972,371 972,371.00 7.26

0000.0 Aggregate Base Course 97,000.0 CY 1,813,900 272,085 2,085,985 2,085,985.00 21.51

0000.0 Bituminous Pavement 66,500.0 TN 7,162,050 1,074,308 8,236,358 8,236,357.50 123.86

0000.0 Fences and Gates 24,500.0 LF 705,600 105,840 811,440 811,440.00 33.12

0000.0 Signs 950.0 EA 530,100 79,515 609,615 609,615.00 641.70

00002.0 SITE CONSTRUCTION 1.0 LS 11,057,190 1,658,579 12,715,769 12,715,769 12,715,768.50

00003.0 CONCRETE

0000.0 Concrete Reinforcement 4,400,000.0 LB 4,092,000 613,800 4,705,800 4,705,800.00 1.07

0000.0 Cast-In-Place Concrete 19,000.0 CY 9,367,000 1,405,050 10,772,050 10,772,050.00 566.95

00003.0 CONCRETE 1.0 LS 13,459,000 2,018,850 15,477,850 15,477,850 15,477,850.00

00004.0 MASONRY

0000.0 Masonry Assembly 85,000.0 SF 1,751,000 262,650 2,013,650 2,013,650.00 23.69

00004.0 MASONRY 1.0 LS 1,751,000 262,650 2,013,650 2,013,650 2,013,650.00

Contingency
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DRAFT
Engineers Opinion of Probable Constrution Cost
PUBLIC ACCESS and
RECREATION FACILITIES

AUBURN DAM
CONCRETE CURVED-GRAVITY DAM
800 MW INTEGRAL POWERPLANT

CENTRAL VALLEY PROJECT
CALIFORNIA

Effective Date:
June 2006 

Specification Description Quantity UOM Direct Mark Up Subtotal Accuracy Total Unit Price
15% High, Medium, Low % Amount

Contingency

00016.0 ELECTRICAL

0000.0 Electrical:  Grounding 1.0 LS 348,500 52,275 400,775 400,775.00 400,775.00

0000.0 Electrical:  Wiring, Boxes, Panels 1.0 LS 500,300 75,045 575,345 575,345.00 575,345.00

0000.0 Electrical: Transformers 1.0 LS 610,600 91,590 702,190 702,190.00 702,190.00
0000.0

Electrical:  Lighting 1.0 LS 435,800 65,370 501,170 501,170.00 501,170.00

0000.0 Electrical;  Telephone and Intercommunications 1.0 LS 192,500 28,875 221,375 221,375.00 221,375.00

00016.0 ELECTRICAL 1.0 LS 2,087,700 313,155 2,400,855 2,400,855 2,400,855.00

0000.0 UNLISTED ITEMS

00002.0 SITE CONSTRUCTION .20 % 2,211,438 331,716 2,543,154 2,543,153.70 12,715,768.50

00003.0 CONCRETE .20 % 2,691,800 403,770 3,095,570 3,095,570.00 15,477,850.00

00004.0 MASONRY .20 % 350,200 52,530 402,730 402,730.00 2,013,650.00
00016.0

ELECTRICAL .20 % 417,540 62,631 480,171 480,171.00 2,400,855.00

0000.0 UNLISTED ITEMS .2 % 5,670,978 850,647 6,521,625 6,521,625 32,608,123.50
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PUBLIC ACCESS and
RECREATION FACILITIES

AUBURN DAM 
CONCRETE CURVED-GRAVITY DAM
800 MW INTEGRAL POWERPLANT

CENTRAL VALLEY PROJECT
CALIFORNIA

Effective Date:
 June 2006

Specification Description Quantity UOM Labor Equipment Material Other Total Notes

00002.0 SITE CONSTRUCTION

Earthwork 134,000.0 CY 1.98 4.33 6.31

265,320 580,220 845,540

Aggregate Base Course 97,000.0 CY 3.40 6.80 8.50 18.70

329,800 659,600 824,500 1,813,900

Bituminous Pavement 66,500.0 TN 8.50 33.20 66.00 107.70

565,250 2,207,800 4,389,000 7,162,050

Fences and Gates 24,500.0 LF 4.60 8.20 16.00 28.80

112,700 200,900 392,000 705,600

Signs 950.0 EA 152.00 56.00 350.00 558.00

144,400 53,200 332,500 530,100

00002.0 SITE CONSTRUCTION 1.0 LS 1,417,470 3,701,720 5,938,000 11,057,190
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PUBLIC ACCESS and
RECREATION FACILITIES

AUBURN DAM 
CONCRETE CURVED-GRAVITY DAM
800 MW INTEGRAL POWERPLANT

CENTRAL VALLEY PROJECT
CALIFORNIA

Effective Date:
 June 2006

Specification Description Quantity UOM Labor Equipment Material Other Total Notes

00003.0 CONCRETE .00

Concrete Reinforcement 4,400,000.0 LB .18 .10 .65 .93

792,000 440,000 2,860,000 4,092,000

Cast-In-Place Concrete 19,000.0 CY 155.00 42.00 296.00 493.00

2,945,000 798,000 5,624,000 9,367,000

00003.0 CONCRETE 1.0 LS 3,737,000 1,238,000 8,484,000 13,459,000
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Engineers Opinion of Probable Construction Cost
PUBLIC ACCESS and
RECREATION FACILITIES

AUBURN DAM 
CONCRETE CURVED-GRAVITY DAM
800 MW INTEGRAL POWERPLANT

CENTRAL VALLEY PROJECT
CALIFORNIA

Effective Date:
 June 2006

Specification Description Quantity UOM Labor Equipment Material Other Total Notes

00004.0 MASONRY

Masonry Assembly 85,000.0 SF 6.50 2.90 11.20 20.60

552,500 246,500 952,000 1,751,000

00004.0 MASONRY 1.0 LS 552,500 246,500 952,000 1,751,000
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AUBURN DAM 
CONCRETE CURVED-GRAVITY DAM
800 MW INTEGRAL POWERPLANT

CENTRAL VALLEY PROJECT
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Effective Date:
 June 2006

Specification Description Quantity UOM Labor Equipment Material Other Total Notes

00016.0 ELECTRICAL

Electrical:  Grounding 1.0 LS 56,000.00 29,500.00 263,000.00 348,500.00

56,000 29,500 263,000 348,500

Electrical:  Wiring, Boxes, Panels 1.0 LS 102,000.00 42,300.00 356,000.00 500,300.00

102,000 42,300 356,000 500,300

Electrical: Transformers 1.0 LS 125,000.00 29,600.00 456,000.00 610,600.00

125,000 29,600 456,000 610,600

Electrical:  Lighting 1.0 LS 78,900.00 23,900.00 333,000.00 435,800.00

78,900 23,900 333,000 435,800

Electrical;  Telephone and Intercommunications 1.0 LS 52,300.00 15,200.00 125,000.00 192,500.00

52,300 15,200 125,000 192,500

00016.0 ELECTRICAL 1.0 LS 414,200 140,500 1,533,000 2,087,700
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PUBLIC ACCESS and
RECREATION FACILITIES

AUBURN DAM 
CONCRETE CURVED-GRAVITY DAM
800 MW INTEGRAL POWERPLANT

CENTRAL VALLEY PROJECT
CALIFORNIA

Effective Date:
 June 2006

Specification Description Quantity UOM Labor Equipment Material Other Total Notes

0000.0 UNLISTED ITEMS

00002.0 SITE CONSTRUCTION .20 % 1,417,470.00 3,701,720.00 5,938,000.00 .00 11,057,190.00

283,494 740,344 1,187,600 2,211,438

00003.0 CONCRETE .20 % 3,737,000.00 1,238,000.00 8,484,000.00 .00 13,459,000.00

747,400 247,600 1,696,800 2,691,800

00004.0 MASONRY .20 % 552,500.00 246,500.00 952,000.00 .00 1,751,000.00

110,500 49,300 190,400 350,200

00016.0 ELECTRICAL .20 % 414,200.00 140,500.00 1,533,000.00 .00 2,087,700.00

82,840 28,100 306,600 417,540

0000.0 UNLISTED ITEMS .20 % 1,224,234 1,065,344 3,381,400 5,670,978
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ENVIRONMENTAL MITIGATION

AUBURN DAM
CONCRETE CURVED-GRAVITY DAM
800 MW INTEGRAL POWERPLANT

CENTRAL VALLEY PROJECT
CALIFORNIA

Effective Date:
June 2006 

QUANTITY UOM LABOR EQUIPMENT MATERIAL OTHER DIRECT MARKUP TOTAL UNIT PRICE %

PLANTINGS (MITIGATION ACRES) 23,200.0 AC 276,810,000 354,900,000 440,800,000 1,072,510,000 160,876,500 1,233,386,500 53,163.21 100%

Subtotal 276,810,000 354,900,000 440,800,000 1,072,510,000 160,876,500 1,233,386,500 100%

UNLISTED ITEMS .20 % 55,362,000 70,980,000 88,160,000 214,502,000 32,175,300 246,677,300

Total 332,172,000 425,880,000 528,960,000 1,287,012,000 193,051,800 1,480,063,800

% of Total 22% 29% 36% 0% 87% 13% 100%
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ENVIRONMENTAL MITIGATION

AUBURN DAM
CONCRETE CURVED-GRAVITY DAM
800 MW INTEGRAL POWERPLANT

CENTRAL VALLEY PROJECT
CALIFORNIA

Effective Date:
June 2006 

Specification Description Quantity UOM Direct Mark Up Subtotal Accuracy Total Unit Price
15% High, Medium, Low % Amount

02900.0 PLANTINGS (MITIGATION ACRES)

0000.0 Evergreen Hardwood Forest 8,300.0 AC 381,800,000 57,270,000 439,070,000 439,070,000.00 52,900.00

0000.0 Evergreen Hardwood Woodland 8,400.0 AC 386,400,000 57,960,000 444,360,000 444,360,000.00 52,900.00

0000.0 Conifer Forest 1,500.0 AC 69,000,000 10,350,000 79,350,000 79,350,000.00 52,900.00

0000.0 Chaparral 1,400.0 AC 47,600,000 7,140,000 54,740,000 54,740,000.00 39,100.00

0000.0 Grassland / Savannah 450.0 AC 15,300,000 2,295,000 17,595,000 17,595,000.00 39,100.00

0000.0 Freshwater Marsh 50.0 AC 1,910,000 286,500 2,196,500 2,196,500.00 43,930.00

0000.0 Montane Riparian 3,100.0 AC 170,500,000 25,575,000 196,075,000 196,075,000.00 63,250.00

02900.0 PLANTINGS (MITIGATION ACRES) 23,200.0 AC 1,072,510,000 160,876,500 1,233,386,500 1,233,386,500 53,163.21

Contingency

Auburn Dam_8 Environmental Mitigation_EOPCC4_June,2006.xls Page 2 of 5



DRAFT
Engineers Opinion of Probable Constrution Cost
ENVIRONMENTAL MITIGATION

AUBURN DAM
CONCRETE CURVED-GRAVITY DAM
800 MW INTEGRAL POWERPLANT

CENTRAL VALLEY PROJECT
CALIFORNIA

Effective Date:
June 2006 

Specification Description Quantity UOM Direct Mark Up Subtotal Accuracy Total Unit Price
15% High, Medium, Low % Amount

Contingency

0000.0 UNLISTED ITEMS

02900.0 PLANTINGS (MITIGATION ACRES) .20 % 214,502,000 32,175,300 246,677,300 246,677,300.00 1,233,386,500.00

0000.0 UNLISTED ITEMS .20 % 214,502,000 32,175,300 246,677,300 246,677,300 1,233,386,500.00
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AUBURN DAM
CONCRETE CURVED-GRAVITY DAM
800 MW INTEGRAL POWERPLANT

CENTRAL VALLEY PROJECT
CALIFORNIA

Effective Date:
June 2006

Specification Description Quantity UOM Labor Equipment Material Other Total Notes

02900.0 PLANTINGS (MITIGATION ACRES)

Evergreen Hardwood Forest 8,300.0 AC 12,000.00 15,000.00 19,000.00 46,000.00

99,600,000 124,500,000 157,700,000 381,800,000

Evergreen Hardwood Woodland 8,400.0 AC 12,000.00 15,000.00 19,000.00 46,000.00

100,800,000 126,000,000 159,600,000 386,400,000

Conifer Forest 1,500.0 AC 12,000.00 15,000.00 19,000.00 46,000.00

18,000,000 22,500,000 28,500,000 69,000,000

Chaparral 1,400.0 AC 8,000.00 12,000.00 14,000.00 34,000.00

11,200,000 16,800,000 19,600,000 47,600,000

Grassland / Savannah 450.0 AC 8,000.00 12,000.00 14,000.00 34,000.00

3,600,000 5,400,000 6,300,000 15,300,000

Freshwater Marsh 50.0 AC 4,200.00 16,000.00 18,000.00 38,200.00

210,000 800,000 900,000 1,910,000

Montane Riparian 3,100.0 AC 14,000.00 19,000.00 22,000.00 55,000.00

43,400,000 58,900,000 68,200,000 170,500,000

02900.0 PLANTINGS (MITIGATION ACRES) 23,200.0 AC 276,810,000 354,900,000 440,800,000 1,072,510,000
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ENVIRONMENTAL MITIGATION

AUBURN DAM
CONCRETE CURVED-GRAVITY DAM
800 MW INTEGRAL POWERPLANT

CENTRAL VALLEY PROJECT
CALIFORNIA

Effective Date:
June 2006

Specification Description Quantity UOM Labor Equipment Material Other Total Notes

0000.0 UNLISTED ITEMS .00

02900.0 PLANTINGS (MITIGATION ACRES) .20 % 276,810,000.00 354,900,000.00 440,800,000.00 .00 1,072,510,000.00

55,362,000 70,980,000 88,160,000 214,502,000

0000.0 UNLISTED ITEMS .20 % 55,362,000 70,980,000 88,160,000 214,502,000
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